Table 4. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2006-2007, by Value.

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)													
	$10,000 or more		$5,000 - $9,999		$3,000 - $4,999		$1,000 - $2,999		$250 - $999		Less than $250		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.1%	3.1%	5.3%	5.3%	6.3%	6.3%	9.9%	9.9%	19.0%	19.0%	34.6%	34.6%	6.5%	6.5%
1 month after start	3.6%	6.6%	7.3%	12.6%	8.1%	14.4%	12.8%	22.7%	22.9%	41.8%	29.7%	64.3%	7.9%	14.5%
2 months after start	4.5%	11.2%	8.4%	21.0%	10.0%	24.4%	14.5%	37.3%	19.5%	61.3%	18.7%	83.0%	8.6%	23.1%
3 months after start	5.3%	16.5%	9.2%	30.3%	10.6%	35.0%	13.6%	50.8%	13.6%	75.0%	8.3%	91.3%	8.4%	31.5%
4 months after start	5.9%	22.4%	9.3%	39.6%	10.8%	45.9%	12.1%	62.9%	8.5%	83.5%	4.4%	95.7%	8.1%	39.5%
5 months after start	6.0%	28.4%	9.1%	48.7%	10.0%	55.9%	9.5%	72.4%	5.4%	88.8%	1.7%	97.4%	7.3%	46.9%
6 months after start	6.3%	34.7%	8.6%	57.3%	9.0%	64.9%	7.1%	79.6%	3.3%	92.1%	0.9%	98.2%	6.7%	53.6%
7 months after start	6.1%	40.7%	7.4%	64.7%	7.9%	72.8%	5.4%	84.9%	2.3%	94.4%	0.7%	98.9%	6.0%	59.5%
8 months after start	5.8%	46.6%	6.6%	71.4%	6.2%	79.0%	3.8%	88.8%	1.7%	96.1%	0.4%	99.3%	5.3%	64.8%
9 months after start	5.6%	52.2%	5.6%	76.9%	4.9%	83.9%	2.9%	91.7%	1.2%	97.3%	0.2%	99.5%	4.7%	69.5%
10 months after start	5.1%	57.3%	4.8%	81.7%	4.0%	87.9%	2.2%	93.8%	0.7%	98.0%	0.1%	99.6%	4.0%	73.6%
11 months after start	4.8%	62.1%	3.8%	85.5%	3.0%	90.9%	1.5%	95.4%	0.5%	98.5%	0.1%	99.7%	3.6%	77.1%
12 months after start	4.3%	66.4%	3.2%	88.7%	2.2%	93.1%	1.3%	96.6%	0.3%	98.8%			3.1%	80.2%
13 months after start	3.9%	70.3%	2.6%	91.3%	1.7%	94.7%	0.9%	97.6%	0.3%	99.2%			2.7%	82.9%
14 months after start	3.5%	73.8%	1.9%	93.1%	1.2%	95.9%	0.6%	98.2%	0.2%	99.4%			2.3%	85.2%
15 months after start	3.1%	76.9%	1.5%	94.6%	1.0%	96.9%	0.4%	98.6%	0.2%	99.6%			1.9%	87.1%
16 months after start	2.7%	79.6%	1.1%	95.8%	0.7%	97.6%	0.3%	98.9%	0.1%	99.6%			1.6%	88.7%
17 months after start	2.4%	82.0%	0.9%	96.7%	0.5%	98.1%	0.2%	99.1%	0.1%	99.7%			1.4%	90.2%
18 months after start	2.2%	84.2%	0.8%	97.6%	0.4%	98.5%	0.2%	99.3%					1.3%	91.5%
19 months after start	2.0%	86.2%	0.7%	98.2%	0.2%	98.7%	0.2%	99.5%					1.2%	92.6%
20 months after start	1.7%	87.9%	0.4%	98.6%	0.3%	99.0%	0.1%	99.6%				100.0%	1.0%	93.6%
21 months after start	1.5%	89.4%	0.3%	99.0%	0.2%	99.2%	0.1%	99.7%					0.8%	94.5%
22 months after start	1.4%	90.8%	0.2%	99.2%	0.1%	99.3%	0.1%	99.8%					0.8%	95.2%
23 months after start	1.2%	92.1%	0.1%	99.3%	0.1%	99.5%							0.7%	95.9%
24 months after start	1.0%	93.1%	0.1%	99.4%	0.1%	99.6%							0.5%	96.4%
25 months after start	0.9%	94.0%	0.1%	99.5%	0.1%	99.6%							0.5%	96.9%
26 months after start	0.8%	94.7%	0.1%	99.6%									0.4%	97.3%
27 months after start	0.7%	95.4%											0.4%	97.6%
28 months after start	0.6%	96.0%											0.3%	97.9%
29 months after start	0.5%	96.5%						100.0%					0.3%	98.2%
30 months after start	0.4%	96.9%											0.2%	98.4%
31 months after start	0.4%	97.3%								100.0%			0.2%	98.6%
32 months after start	0.3%	97.6%											0.2%	98.8%
33 months after start	0.3%	97.9%											0.1%	98.9%
34 months after start	0.3%	98.1%											0.1%	99.0%
35 months after start	0.2%	98.4%											0.1%	99.1%
36 months after start	0.2%	98.5%											0.1%	99.2%
37 months after start	0.2%	98.7%											0.1%	99.3%
38 months after start	0.2%	98.9%				100.0%							0.1%	99.4%
39 months after start	0.1%	99.0%											0.1%	99.5%
40 months after start	0.1%	99.1%											0.1%	99.5%
41 months after start	0.1%	99.2%												
42 months after start	0.1%	99.2%		100.0%										
43 months after start	0.1%	99.3%												
44 months after start														
45 months after start														
46 months after start														
47 months after start														
48 + months after start		100.0%												100.0%