
Value of Project
(Thousands of dollars) All projects * Office Educational

All Values 7.4 8.8 8.9

$10,000 or more 26.2 25.5 23.7

$5,000 - $9,999 17.9 19.3 18.8

$3,000 - $4,999 12.6 16.0 13.6

$1,000 - $2,999 9.3 11.9 10.3

$250 - $999 6.3 7.4 6.8

Less than $250 4.1 4.5 4.7

Average Value of Projects 
Costing $10 Million or more 27.9 24.8 23.4

Value of Project
(Thousands of dollars) Public safety

Amusement
 and recreation Transportation

All Values 11.1 8.2 8.7

$10,000 or more 24.1 23.5 28.1

$5,000 - $9,999 19.0 18.6 15.7

$3,000 - $4,999 15.2 14.8 13.8

$1,000 - $2,999 13.0 11.3 9.6

$250 - $999 9.3 8.1 6.7

Less than $250 5.3 4.5 5.3

Average Value of Projects 
Costing $10 Million or more 26.2 37.5 40.1

Value of Project
(Thousands of dollars) Highway and street

Sewage and
 waste disposal Water supply

All Values 6.3 8.7 8.6

$10,000 or more 29.8 28.8 28.0

$5,000 - $9,999 16.5 19.7 20.7

$3,000 - $4,999 10.7 15.7 17.1

$1,000 - $2,999 8.1 12.6 12.2

$250 - $999 5.6 7.3 8.0

Less than $250 3.6 4.9 4.4

Average Value of Projects 
Costing $10 Million or more 28.4 34.1 32.7

Average Number of Months per Construction Type

(Millions of dollars)

* Includes the following categories not shown separately: residential, lodging, commercial, health care, religious,

communication, power, conservation and development, and manufacturing.

Table 2. Average Number of Months from Start to Completion for State and Local Construction Projects
Completed in  2009-2010, by Value and Type of Construction.

Average Number of Months per Construction Type

(Millions of dollars)

Average Number of Months per Construction Type

(Millions of dollars)


