
Value of Project
(Thousands of dollars) All projects * Office Educational
All Values 9.7 9.6 10.3
$10,000 or more 27.8 27.0 24.5
$5,000 - $9,999 18.8 20.3 17.9
$3,000 - $4,999 14.1 15.5 14.1
$1,000 - $2,999 11.1 12.5 9.7
$250 - $999 7.3 7.9 6.8
Less than $250 4.5 4.2 4.6

Average Value of Projects 
Costing $10 Million or more 29.4 28.6 25.8

Value of Project
(Thousands of dollars) Public safety

Amusement
 and recreation Transportation

All Values 12.1 8.1 9.7
$10,000 or more 26.0 20.9 28.9
$5,000 - $9,999 19.3 17.8 17.1
$3,000 - $4,999 16.8 14.4 14.3
$1,000 - $2,999 13.5 11.7 11.6
$250 - $999 10.7 7.3 7.5
Less than $250 5.0 4.9 3.8

Average Value of Projects 
Costing $10 Million or more 25.2 29.0 40.9

Value of Project
(Thousands of dollars) Highway and street

Sewage and
 waste disposal Water supply

All Values 9.5 9.8 9.7
$10,000 or more 31.0 32.7 30.5
$5,000 - $9,999 18.2 21.8 22.4
$3,000 - $4,999 12.3 16.2 18.6
$1,000 - $2,999 10.8 11.9 12.1
$250 - $999 6.9 7.7 7.0
Less than $250 4.9 3.5 4.4

Average Value of Projects 
Costing $10 Million or more 30.3 26.3 32.9

Average Number of Months per Construction Type

(Millions of dollars)

* Includes the following categories not shown separately: residential, lodging, commercial, health care, religious,
communication, power, conservation and development, and manufacturing.

Table 2. Average Number of Months from Start to Completion for State and Local Construction Projects
Completed in  2015-2016, by Value and Type of Construction.

Average Number of Months per Construction Type

(Millions of dollars)

Average Number of Months per Construction Type

(Millions of dollars)
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