Table 2. Average Number of Months from Start to Completion for State and Local Construction Projects
Completed in 2020 - 2021, by Value and Type of Construction.

Average Number of Months per Construction Type

Value of Project

(Thousands of dollars) All projects* Office Education
All Values 9.7 9.5 10.8
$10,000 or more 271 27.4 23.8
$5,000 - $9,999 17.8 17.9 14.8
$3,000 - $4,999 13.7 15.9 12.8
$1,000 - $2,999 10.4 12.2 8.9
$250 - $999 6.7 7.0 6.2
Less than $250 4.0 5.0 4.6
(Millions of dollars)
Average Value of Projects
Costing $10 Million or more 29.7 34.5 28.4

Average Number of Months per Constructi

on Type

Value of Project

(Thousands of dollars) Public Safety Amusement Transportation

All Values 11.8 9.1 9.8

$10,000 or more 25.8 23.6 26.9

$5,000 - $9,999 17.3 18.8 14.5

$3,000 - $4,999 16.2 14.7 13.0

$1,000 - $2,999 11.4 11.9 9.2

$250 - $999 8.0 7.3 5.9

Less than $250 4.8 5.0 3.7
(Millions of dollars)

Average Value of Projects

Costing $10 Million or more 27.0 40.5 49.7

| Average Number of Months per Construction Type

Value of Project

(Thousands of dollars) Highway Sewer System Water Supply

All Values 9.2 9.4 9.8

$10,000 or more 30.6 30.2 31.1

$5,000 - $9,999 18.2 20.6 21.8

$3,000 - $4,999 11.3 16.8 18.5

$1,000 - $2,999 9.9 11.8 11.8

$250 - $999 6.5 7.0 6.8

Less than $250 2.9 4.0 4.7
(Millions of dollars)

Average Value of Projects

Costing $10 Million or more 28.5 242 23.9

*Includes the following categories not shown separately: housing, hotel & motel, commercial, health care, religious,
communication, power, conservation and manufacturing.
The Census Bureau has reviewed this data product for unauthorized disclosure of confidential information and has approved the disclosure
avoidance practices applied (Approval ID: CBDRB-FY22-322).
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