Road to the 2020 Census

Three Years Until Census Day

2020 Census Lifecycle
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2013 2014 2015 2018 2019 2020 2021
RESEARCH AND TESTING PHASE OPERATION AND IMPLEMENTATION PHASE

Key Census activities Estimate on-the- Develop and award Put field 2018 End-to-End On-the-ground April 1: December 31: March 31:
startin 2015 and ground workloads. major contracts for infrastr.ucture and Census Test address canvassing Census Day DeIiver' Cortnpl?te
continue through 2021 and define operations the systems that will offices in place where necessary apportionment deln./erl'nq
and systems needed support the Census throughout the counts Redistricting
for the Census country Summary Files
to all states
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