

**Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2007-2008 , by Value and Type of Construction.**

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	All projects *	Office	Commercial
All Values	7.8	6.8	6.7
\$10,000 or more	18.6	18.0	15.8
\$5,000 - \$9,999	15.3	15.6	12.4
\$3,000 - \$4,999	12.2	12.2	10.5
\$1,000 - \$2,999	9.1	9.7	7.8
\$250 - \$999	6.1	5.9	5.4
Less than \$250	3.9	4.1	3.4

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	28.8	28.5	21.6
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	Health care	Educational	Religious
All Values	10.0	10.0	11.7
\$10,000 or more	23.2	21.2	22.6
\$5,000 - \$9,999	19.2	17.1	19.5
\$3,000 - \$4,999	13.3	14.5	14.5
\$1,000 - \$2,999	9.9	8.2	13.6
\$250 - \$999	6.9	5.6	10.3
Less than \$250	4.3	4.5	5.8

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	33.0	27.0	17.0
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type	
	Amusement and recreation	Manufacturing
All Values	9.6	9.9
\$10,000 or more	19.7	17.8
\$5,000 - \$9,999	13.3	14.8
\$3,000 - \$4,999	12.7	11.8
\$1,000 - \$2,999	10.8	10.4
\$250 - \$999	6.8	6.7
Less than \$250	4.3	5.3

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	34.6	46.0
---	------	------

\* Includes the following categories not shown separately: lodging, public safety, transportation, power, communication, highway and street, sewage and waste disposal, water supply, and conservation and development.