

Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2009-2010, by Value and Type of Construction.

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	All projects *	Office	Commercial
All Values	7.7	6.7	6.4
\$10,000 or more	21.7	20.6	17.8
\$5,000 - \$9,999	15.0	15.4	13.7
\$3,000 - \$4,999	12.6	12.8	11.3
\$1,000 - \$2,999	9.2	9.7	7.7
\$250 - \$999	6.0	5.8	5.5
Less than \$250	3.8	3.4	3.4

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	41.0	33.7	23.3
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	Health care	Educational	Religious
All Values	8.9	10.4	11.0
\$10,000 or more	26.6	23.2	24.8
\$5,000 - \$9,999	15.9	15.2	18.8
\$3,000 - \$4,999	14.0	12.1	14.5
\$1,000 - \$2,999	10.2	10.4	12.5
\$250 - \$999	6.0	5.4	8.1
Less than \$250	4.0	3.9	7.6

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	41.6	32.9	16.5
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type	
	Amusement and recreation	Manufacturing
All Values	9.2	8.5
\$10,000 or more	23.2	20.5
\$5,000 - \$9,999	15.1	13.3
\$3,000 - \$4,999	12.3	11.1
\$1,000 - \$2,999	10.9	8.4
\$250 - \$999	8.5	6.3
Less than \$250	4.6	4.5

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	55.2	76.5
---	------	------

* Includes the following categories not shown separately: lodging, public safety, transportation, power, communication, highway and street, sewage and waste disposal, water supply, and conservation and development.