

Table 9. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2003-04, by Month of Start.

(Details may not add to totals due to rounding.)

Month work put in place	January		February		March		April		May		June	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	4.4%	4.4%	4.6%	4.6%	3.8%	3.8%	5.7%	5.7%	4.6%	4.6%	4.5%	4.5%
1 month after start	4.7%	9.1%	5.2%	9.8%	5.0%	8.8%	5.9%	11.6%	5.0%	9.6%	5.1%	9.6%
2 months after start	4.9%	14.0%	5.3%	15.1%	5.9%	14.7%	6.2%	17.8%	5.5%	15.1%	6.1%	15.7%
3 months after start	5.7%	19.7%	6.6%	21.7%	6.6%	21.2%	6.7%	24.5%	7.0%	22.1%	6.8%	22.5%
4 months after start	6.4%	26.1%	6.3%	28.0%	7.0%	28.2%	7.0%	31.5%	7.0%	29.1%	7.0%	29.4%
5 months after start	6.9%	33.0%	6.4%	34.3%	7.7%	35.9%	6.7%	38.2%	7.7%	36.8%	6.9%	36.3%
6 months after start	6.7%	39.7%	6.5%	40.9%	7.1%	43.1%	7.0%	45.2%	8.0%	44.8%	7.4%	43.7%
7 months after start	6.8%	46.5%	5.6%	46.5%	6.9%	50.0%	6.4%	51.7%	7.1%	52.0%	6.9%	50.6%
8 months after start	6.1%	52.6%	5.4%	51.9%	6.5%	56.5%	6.4%	58.1%	7.5%	59.4%	5.8%	56.4%
9 months after start	5.9%	58.5%	5.4%	57.3%	6.5%	63.0%	5.8%	63.8%	7.2%	66.6%	5.8%	62.3%
10 months after start	5.6%	64.1%	4.7%	62.0%	5.8%	68.8%	5.3%	69.1%	6.0%	72.6%	5.5%	67.8%
11 months after start	5.2%	69.4%	4.4%	66.4%	5.0%	73.8%	4.8%	73.9%	5.0%	77.6%	5.2%	72.9%
12 months after start	4.7%	74.1%	3.9%	70.4%	4.0%	77.7%	4.5%	78.5%	4.5%	82.1%	4.5%	77.4%
13 months after start	4.0%	78.1%	3.4%	73.8%	3.4%	81.1%	3.7%	82.1%	3.3%	85.4%	3.8%	81.2%
14 months after start	3.8%	81.9%	3.4%	77.2%	2.6%	83.7%	3.2%	85.4%	2.7%	88.2%	3.3%	84.5%
15 months after start	2.9%	84.8%	2.8%	79.9%	2.4%	86.1%	2.8%	88.2%	2.1%	90.3%	2.7%	87.2%
16 months after start	2.4%	87.2%	2.5%	82.4%	1.8%	87.9%	2.2%	90.4%	1.6%	91.9%	2.6%	89.8%
17 months after start	1.8%	89.0%	2.1%	84.5%	1.2%	89.2%	1.9%	92.3%	1.3%	93.2%	1.8%	91.6%
18 months after start	1.5%	90.6%	1.8%	86.2%	1.0%	90.2%	1.5%	93.8%	1.2%	94.4%	1.6%	93.2%
19 months after start	1.5%	92.1%	1.5%	87.7%	0.9%	91.1%	1.3%	95.0%	0.9%	95.3%	1.2%	94.3%
20 months after start	1.4%	93.5%	1.0%	88.7%	0.8%	91.8%	1.0%	96.0%	0.8%	96.0%	1.0%	95.3%
21 months after start	1.2%	94.7%	1.0%	89.7%	0.8%	92.6%	0.9%	96.9%	0.6%	96.6%	1.0%	96.3%
22 months after start	1.1%	95.8%	0.9%	90.6%	0.6%	93.3%	0.7%	97.7%	0.5%	97.2%	0.7%	97.0%
23 months after start	0.7%	96.5%	1.1%	91.7%	0.5%	93.7%	0.6%	98.3%	0.6%	97.7%	0.5%	97.6%
24 months after start	0.5%	97.0%	1.0%	92.7%	0.5%	94.2%	0.5%	98.8%	0.4%	98.1%	0.4%	97.9%
25 months after start	0.4%	97.4%	1.2%	93.9%	0.6%	94.8%	0.3%	99.1%	0.3%	98.5%	0.4%	98.3%
26 months after start	0.3%	97.7%	1.0%	94.9%	0.4%	95.2%	0.2%	99.3%	0.4%	98.9%	0.2%	98.5%
27 months after start	0.3%	98.0%	1.1%	95.9%	0.6%	95.8%	0.1%	99.5%	0.5%	99.4%	0.2%	98.8%
28 months after start	0.2%	98.2%	0.8%	96.7%	0.5%	96.3%	0.1%	99.6%	0.4%	99.8%	0.1%	98.9%
29 months after start	0.2%	98.4%	0.5%	97.2%	0.5%	96.8%	0.1%	99.7%	0.1%	99.8%	0.1%	99.0%
30 months after start	0.2%	98.6%	0.4%	97.7%	0.2%	97.1%	0.1%	99.8%	0.1%	99.9%	0.1%	99.0%
31 months after start	0.2%	98.8%	0.3%	98.0%	0.2%	97.3%	0.1%	99.9%				
32 months after start	0.2%	98.9%	0.3%	98.3%	0.2%	97.5%						
33 months after start	0.1%	99.0%	0.2%	98.5%	0.2%	97.7%						
34 months after start	0.2%	99.2%	0.2%	98.7%	0.2%	97.9%	100.0%					
35 months after start	0.1%	99.4%	0.5%	99.2%	0.2%	98.1%						
36 months after start	0.1%	99.5%			0.2%	98.3%						
37 months after start	0.1%	99.6%			0.2%	98.5%						
38 months after start	0.1%	99.7%			0.1%	98.6%			100.0%			
39 months after start	0.1%	99.8%			0.1%	98.7%						
40 months after start	0.1%	99.9%			0.2%	98.9%						
41 months after start	0.1%	100.0%			0.2%	99.0%						
42 months after start					0.1%	99.2%						
43 months after start					0.1%	99.3%						
44 months after start					0.1%	99.4%						
45 months after start					0.1%	99.5%						
46 months after start					0.1%	99.7%						
47 months after start					0.1%	99.8%						
48 + months after start				100.0%	0.1%	100.0%						100.0%

Table 9. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2003-04, by Month of Start. (cont.)

(Details may not add to totals due to rounding.)

Month work put in place	July		August		September		October		November		December	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.9%	3.9%	4.2%	4.2%	4.7%	4.7%	4.6%	4.6%	4.1%	4.1%	4.3%	4.3%
1 month after start	4.4%	8.3%	4.7%	9.0%	6.3%	11.0%	5.6%	10.2%	4.9%	8.9%	5.5%	9.8%
2 months after start	5.0%	13.3%	5.5%	14.5%	6.9%	17.9%	6.5%	16.7%	5.5%	14.4%	6.5%	16.4%
3 months after start	5.8%	19.1%	5.7%	20.1%	7.9%	25.8%	6.4%	23.1%	6.2%	20.7%	6.2%	22.6%
4 months after start	5.5%	24.6%	6.3%	26.5%	8.7%	34.4%	6.5%	29.6%	6.0%	26.6%	6.4%	29.0%
5 months after start	6.8%	31.4%	6.8%	33.3%	8.0%	42.5%	6.1%	35.7%	5.9%	32.6%	5.5%	34.6%
6 months after start	7.0%	38.4%	7.0%	40.2%	7.0%	49.5%	6.2%	41.9%	6.3%	38.8%	5.8%	40.4%
7 months after start	7.2%	45.6%	7.2%	47.4%	6.5%	56.0%	5.7%	47.6%	6.2%	45.1%	5.9%	46.3%
8 months after start	5.4%	50.9%	7.1%	54.5%	6.1%	62.1%	5.9%	53.5%	6.0%	51.1%	5.7%	52.0%
9 months after start	5.1%	56.0%	6.7%	61.2%	5.6%	67.7%	4.9%	58.4%	5.7%	56.8%	4.6%	56.6%
10 months after start	5.3%	61.3%	6.1%	67.3%	4.5%	72.2%	4.5%	62.9%	4.8%	61.6%	4.2%	60.8%
11 months after start	4.4%	65.7%	5.7%	73.1%	3.9%	76.1%	4.0%	66.9%	4.8%	66.4%	4.1%	64.9%
12 months after start	4.4%	70.1%	4.5%	77.5%	3.6%	79.7%	3.3%	70.1%	4.3%	70.8%	3.7%	68.6%
13 months after start	3.7%	73.8%	3.5%	81.0%	2.8%	82.5%	3.2%	73.3%	3.4%	74.2%	3.3%	71.9%
14 months after start	4.2%	78.0%	3.2%	84.2%	2.2%	84.7%	3.0%	76.3%	3.0%	77.1%	3.1%	75.0%
15 months after start	4.1%	82.1%	2.4%	86.6%	2.0%	86.7%	2.5%	78.9%	2.6%	79.7%	2.6%	77.6%
16 months after start	3.8%	85.9%	2.3%	88.9%	1.7%	88.4%	2.5%	81.3%	2.7%	82.4%	2.3%	79.9%
17 months after start	2.6%	88.4%	1.8%	90.7%	1.3%	89.7%	2.2%	83.5%	2.6%	85.0%	2.6%	82.5%
18 months after start	1.7%	90.2%	1.8%	92.5%	1.3%	91.0%	1.7%	85.2%	2.1%	87.1%	2.4%	84.9%
19 months after start	2.8%	92.9%	1.4%	93.9%	1.3%	92.2%	1.5%	86.7%	1.6%	88.7%	2.3%	87.2%
20 months after start	1.1%	94.0%	1.0%	94.9%	0.7%	93.0%	1.2%	87.9%	1.5%	90.3%	2.0%	89.1%
21 months after start	1.3%	95.4%	0.8%	95.7%	0.8%	93.8%	1.3%	89.1%	1.0%	91.3%	1.5%	90.7%
22 months after start	1.0%	96.4%	0.7%	96.4%	0.7%	94.5%	1.1%	90.2%	0.8%	92.1%	1.5%	92.1%
23 months after start	0.6%	97.0%	0.8%	97.2%	0.8%	95.3%	0.7%	91.0%	0.8%	93.0%	1.4%	93.6%
24 months after start	0.6%	97.6%	0.4%	97.6%	0.9%	96.2%	0.6%	91.6%	0.8%	93.8%	1.1%	94.7%
25 months after start	0.3%	98.0%	0.4%	98.0%	0.7%	96.9%	0.5%	92.1%	0.6%	94.3%	1.1%	95.8%
26 months after start	0.2%	98.2%	0.2%	98.2%	0.6%	97.5%	0.4%	92.5%	0.6%	94.9%	0.9%	96.7%
27 months after start	0.2%	98.4%	0.1%	98.3%	0.6%	98.1%	0.5%	93.0%	0.6%	95.5%	0.5%	97.2%
28 months after start	0.2%	98.6%	0.1%	98.5%	0.3%	98.3%	0.3%	93.3%	0.7%	96.2%	0.5%	97.7%
29 months after start	0.1%	98.7%			0.3%	98.6%	0.3%	93.6%	0.4%	96.6%	0.5%	98.1%
30 months after start	0.1%	98.8%			0.3%	98.9%	0.3%	93.9%	0.4%	97.1%	0.4%	98.5%
31 months after start	0.1%	98.9%			0.2%	99.1%	0.2%	94.1%			0.3%	98.8%
32 months after start	0.1%	99.0%			0.2%	99.3%	0.2%	94.4%			0.2%	99.0%
33 months after start	0.1%	99.1%					0.2%	94.6%			0.2%	99.2%
34 months after start	0.1%	99.2%					0.2%	94.8%			0.2%	99.3%
35 months after start							0.2%	95.0%			0.2%	99.5%
36 months after start							0.2%	95.2%			0.1%	99.6%
37 months after start							0.2%	95.4%			0.1%	99.6%
38 months after start							0.2%	95.5%			0.1%	99.7%
39 months after start							0.2%	95.7%				
40 months after start												
41 months after start												
42 months after start												
43 months after start												
44 months after start												
45 months after start												
46 months after start												
47 months after start		100.0%		100.0%						100.0%		
48 + months after start					100.0%		100.0%				100.0%	