Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2002-03, by Value.

(Details may not add to totals due to rounding.)

(Details may not add to tot	als due to ro	ounding.)								
	Value of Project (Thousands of dollars)									
Month work put in place	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		Less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.0%	3.0%	5.0%	5.0%	5.4%	5.4%	10.1%	10.1%	4.4%	4.4%
1 month after start	3.2%	6.2%	6.3%	11.3%	6.0%	11.3%	12.3%	22.4%	5.2%	9.6%
2 months after start	3.9%	10.0%	7.3%	18.6%	7.3%	18.7%	12.9%	35.3%	5.9%	15.5%
3 months after start	4.7%	14.7%	8.2%	26.8%	8.2%	26.9%	12.4%	47.7%	6.6%	22.1%
4 months after start	5.0%	19.7%	8.0%	34.8%	8.6%	35.4%	11.6%	59.3%	6.7%	28.8%
5 months after start	5.7%	25.5%	8.1%	43.0%	9.6%	45.1%	9.1%	68.4%	6.9%	35.7%
6 months after start	6.3%	31.7%	8.0%	51.0%	8.7%	53.7%	7.3%	75.7%	6.9%	42.6%
7 months after start	6.6%	38.3%	7.7%	58.7%	7.3%	61.1%	5.9%	81.6%	6.8%	49.4%
8 months after start	6.2%	44.6%	7.0%	65.7%	7.0%	68.0%	4.7%	86.3%	6.3%	55.7%
9 months after start	5.9%	50.5%	6.1%	71.8%	6.1%	74.2%	3.2%	89.4%	5.6%	61.3%
10 months after start	6.0%	56.5%	5.6%	77.4%	4.3%	78.4%	2.3%	91.8%	5.3%	66.6%
11 months after start	5.4%	61.9%	4.4%	81.8%	4.0%	82.5%	1.9%	93.7%	4.7%	71.3%
12 months after start	5.2%	67.1%	3.6%	85.5%	3.3%	85.7%	1.6%	95.3%	4.3%	75.6%
13 months after start	4.6%	71.7%	2.6%	88.1%	1.9%	87.6%	1.1%	96.4%	3.6%	79.2%
14 months after start	4.2%	75.9%	2.0%	90.1%	1.6%	89.2%	0.8%	97.1%	3.1%	82.3%
15 months after start	3.7%	79.5%	1.7%	91.8%	1.1%	90.3%	0.5%	97.7%	2.7%	85.0%
16 months after start	3.3%	82.9%	1.5%	93.3%	0.8%	91.1%	0.4%	98.1%	2.4%	87.5%
17 months after start	2.7%	85.5%	1.0%	94.3%	1.0%	92.2%	0.3%	98.4%	1.9%	89.4%
18 months after start	2.2%	87.7%	0.7%	95.0%	0.9%	93.1%	0.2%	98.6%	1.6%	91.0%
19 months after start	2.1%	89.8%	0.5%	95.6%	0.6%	93.7%	0.1%	98.8%	1.4%	92.4%
20 months after start	1.5%	91.3%	0.5%	96.0%	0.5%	94.2%	0.1%	98.9%	1.0%	93.4%
21 months after start	1.2%	92.5%	0.5%	96.5%	0.5%	94.7%	0.1%	99.0%	0.9%	94.3%
22 months after start	1.1%	93.6%	0.5%	97.0%	0.5%	95.2%	0.1%	99.1%	0.8%	95.1%
23 months after start	1.0%	94.7%	0.5%	97.5%	0.4%	95.6%	0.1%	99.2%	0.8%	95.9%
24 months after start	0.9%	95.6%	0.4%	97.9%	0.4%	96.1%	0.1%	99.2%	0.7%	96.5%
25 months after start	0.7%	96.2%	0.4%	98.3%	0.4%	96.5%	0.1%	99.3%	0.5%	97.1%
26 months after start	0.6%	96.8%	0.3%	98.6%	0.4%	96.9%	0.1%	99.5%	0.5%	97.5%
27 months after start	0.5%	97.4%	0.3%	98.9%	0.4%	97.3%	0.1%	99.6%	0.4%	97.9%
28 months after start	0.5%	97.9%	0.2%	99.0%	0.2%	97.5%	0.2%	99.7%	0.4%	98.3%
29 months after start	0.4%	98.3%	0.2%	99.2%	0.2%	97.7%	0.1%	99.9%	0.3%	98.6%
30 months after start	0.3%	98.6%	0.2%	99.3%	0.2%	97.9%		99.9%	0.2%	98.9%
31 months after start	0.3%	98.9%	0.1%	99.4%	0.1%	98.0%		99.9%	0.2%	99.1%
32 months after start	0.3%	99.2%	0.1%	99.5%	0.1%	98.1%		99.9%	0.2%	99.3%
33 months after start	0.1%	99.3%	0.1%	99.5%	0.2%	98.3%		99.9%	0.1%	99.4%
34 months after start	0.1%	99.4%	0.1%	99.6%	0.2%	98.5%		99.9%	0.1%	99.5%
35 months after start	0.1%	99.5%	0.1%	99.7%	0.0%	98.5%		100.0%	0.1%	99.5%
36 months after start	0.1%	99.6%	0.1%	99.7%	0.1%	98.6%				99.6%
37 months after start		99.6%		99.8%	0.0%	98.7%				99.6%
38 months after start		99.7%		99.8%	0.1%	98.8%				99.7%
39 months after start		99.7%		99.9%	0.2%	98.9%				99.7%
40 months after start		99.7%		99.9%	0.2%	99.1%				99.8%
41 months after start		99.7%		100.0%	0.1%	99.3%				99.8%
42 months after start		99.8%			0.1%	99.4%				99.8%
43 months after start		99.8%			0.1%	99.5%				99.8%
44 months after start		99.8%			0.1%	99.6%				99.8%
45 months after start		99.8%			0.1%	99.8%				99.9%
46 months after start		99.8%			0.1%	99.9%				99.9%
47 months after start		99.8%			0.1%	100.0%				99.9%
48 + months after start		100.0%								100.0%