

Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2003-04, by Value.

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		Less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.0%	3.0%	4.8%	4.8%	5.1%	5.1%	10.1%	10.1%	4.5%	4.5%
1 month after start	3.4%	6.4%	5.9%	10.7%	6.2%	11.3%	11.9%	22.0%	5.2%	9.7%
2 months after start	3.8%	10.2%	6.9%	17.6%	7.3%	18.6%	12.5%	34.5%	5.8%	15.5%
3 months after start	4.6%	14.8%	7.9%	25.6%	7.7%	26.4%	12.1%	46.5%	6.5%	21.9%
4 months after start	5.1%	19.8%	8.2%	33.8%	8.0%	34.3%	11.1%	57.6%	6.7%	28.6%
5 months after start	5.7%	25.6%	8.2%	42.0%	8.3%	42.6%	8.6%	66.2%	6.8%	35.4%
6 months after start	6.1%	31.6%	8.2%	50.2%	7.9%	50.5%	7.6%	73.7%	6.8%	42.2%
7 months after start	6.3%	37.9%	7.6%	57.8%	7.1%	57.6%	6.1%	79.9%	6.5%	48.7%
8 months after start	5.9%	43.8%	7.3%	65.2%	6.5%	64.1%	5.2%	85.1%	6.1%	54.8%
9 months after start	5.8%	49.6%	6.3%	71.5%	6.6%	70.7%	3.9%	88.9%	5.7%	60.5%
10 months after start	5.6%	55.2%	5.4%	76.9%	4.9%	75.7%	2.7%	91.6%	5.1%	65.6%
11 months after start	5.3%	60.5%	4.6%	81.5%	4.3%	80.0%	2.1%	93.7%	4.7%	70.3%
12 months after start	4.9%	65.4%	3.9%	85.5%	3.4%	83.4%	1.6%	95.3%	4.1%	74.4%
13 months after start	4.4%	69.7%	2.7%	88.2%	2.3%	85.7%	1.1%	96.4%	3.5%	77.9%
14 months after start	4.1%	73.9%	2.1%	90.3%	2.0%	87.7%	0.8%	97.2%	3.2%	81.1%
15 months after start	3.7%	77.6%	1.6%	91.8%	1.1%	88.9%	0.6%	97.8%	2.7%	83.8%
16 months after start	3.4%	80.9%	1.2%	93.0%	1.2%	90.0%	0.5%	98.3%	2.4%	86.2%
17 months after start	2.8%	83.7%	0.9%	93.9%	1.2%	91.2%	0.3%	98.7%	2.0%	88.1%
18 months after start	2.3%	86.0%	0.7%	94.6%	1.1%	92.4%	0.4%	99.1%	1.7%	89.8%
19 months after start	2.2%	88.2%	0.7%	95.3%	1.0%	93.3%	0.3%	99.4%	1.6%	91.4%
20 months after start	1.6%	89.8%	0.5%	95.8%	0.6%	94.0%	0.1%	99.5%	1.1%	92.5%
21 months after start	1.4%	91.2%	0.5%	96.3%	0.9%	94.8%	0.1%	99.6%	1.1%	93.5%
22 months after start	1.2%	92.4%	0.5%	96.8%	0.7%	95.5%	0.1%	99.7%	0.9%	94.4%
23 months after start	1.0%	93.5%	0.5%	97.3%	0.4%	95.9%			0.8%	95.2%
24 months after start	0.9%	94.4%	0.4%	97.7%	0.3%	96.2%			0.7%	95.9%
25 months after start	0.7%	95.1%	0.3%	98.0%	0.3%	96.6%			0.5%	96.4%
26 months after start	0.6%	95.7%	0.3%	98.3%	0.4%	96.9%			0.4%	96.8%
27 months after start	0.6%	96.3%	0.2%	98.6%	0.3%	97.3%			0.4%	97.3%
28 months after start	0.5%	96.8%	0.2%	98.7%	0.2%	97.4%			0.3%	97.6%
29 months after start	0.3%	97.1%	0.2%	98.9%	0.2%	97.6%			0.3%	97.8%
30 months after start	0.3%	97.4%	0.1%	99.0%	0.2%	97.8%			0.2%	98.1%
31 months after start	0.2%	97.7%	0.1%	99.1%	0.1%	97.9%			0.2%	98.2%
32 months after start	0.2%	97.9%	0.1%	99.2%	0.1%	98.0%		100.0%	0.2%	98.4%
33 months after start	0.2%	98.1%	0.1%	99.3%	0.2%	98.2%			0.1%	98.6%
34 months after start	0.2%	98.2%	0.1%	99.4%	0.2%	98.3%			0.1%	98.7%
35 months after start	0.2%	98.4%	0.1%	99.5%	0.1%	98.4%			0.1%	98.8%
36 months after start	0.1%	98.6%	0.1%	99.6%	0.1%	98.5%			0.1%	98.9%
37 months after start	0.1%	98.7%	0.1%	99.6%	0.1%	98.5%			0.1%	99.0%
38 months after start	0.1%	98.8%	0.1%	99.7%	0.1%	98.7%			0.1%	99.1%
39 months after start	0.1%	98.8%	0.1%	99.7%	0.2%	98.9%			0.1%	99.2%
40 months after start	0.1%	98.9%	0.1%	99.8%	0.3%	99.2%			0.1%	99.2%
41 months after start	0.1%	98.9%	0.1%	99.9%	0.2%	99.3%			0.1%	99.3%
42 months after start					0.1%	99.5%				
43 months after start					0.1%	99.6%				
44 months after start					0.1%	99.7%				
45 months after start					0.1%	99.8%				
46 months after start					0.1%	99.9%				
47 months after start		100.0%			0.1%	100.0%				
48 + months after start				100.0%						100.0%