

Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2011-2012, by Value and Type of Construction.

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	All projects *	Office	Commercial
All Values	7.4	6.5	5.6
\$10,000 or more	20.2	17.6	15.1
\$5,000 - \$9,999	13.6	12.4	12.0
\$3,000 - \$4,999	11.9	11.0	9.7
\$1,000 - \$2,999	8.5	8.3	6.8
\$250 - \$999	5.6	5.9	4.8
Less than \$250	3.7	3.5	3.2

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	39.3	36.3	21.7
---	------	------	------

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	Health care	Educational	Religious
All Values	9.4	10.0	10.4
\$10,000 or more	25.1	22.1	26.5
\$5,000 - \$9,999	15.4	15.1	19.3
\$3,000 - \$4,999	13.6	12.5	15.8
\$1,000 - \$2,999	9.0	9.3	12.4
\$250 - \$999	6.8	6.4	7.5
Less than \$250	4.1	5.2	5.4

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	47.4	30.5	16.6
---	------	------	------

	Average Number of Months per Construction Type	
Value of Project (Thousands of dollars)	Amusement and recreation	Manufacturing
All Values	9.2	9.0
\$10,000 or more	20.5	19.8
\$5,000 - \$9,999	13.1	11.4
\$3,000 - \$4,999	10.6	10.4
\$1,000 - \$2,999	10.3	7.6
\$250 - \$999	7.2	5.6
Less than \$250	3.4	4.6

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	45.4	68.6
---	------	------

* Includes the following categories not shown separately: lodging, public safety, transportation, power, communication, highway and street, sewage and waste disposal, water supply, and conservation and development.