

Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2012-2013, by Value and Type of Construction.

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	All projects *	Office	Commercial
All Values	7.4	6.7	5.7
\$10,000 or more	19.1	17.1	14.0
\$5,000 - \$9,999	13.4	10.7	12.1
\$3,000 - \$4,999	11.4	10.1	9.7
\$1,000 - \$2,999	8.4	8.4	7.1
\$250 - \$999	5.4	6.0	4.7
Less than \$250	3.6	3.3	3.3

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	35.0	31.8	20.1
---	------	------	------

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	Health care	Educational	Religious
All Values	9.6	10.0	10.3
\$10,000 or more	22.9	20.7	26.4
\$5,000 - \$9,999	15.6	14.3	18.6
\$3,000 - \$4,999	12.3	12.9	16.7
\$1,000 - \$2,999	8.7	9.1	12.3
\$250 - \$999	6.4	5.7	8.5
Less than \$250	4.2	3.5	5.0

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	39.1	25.1	18.9
---	------	------	------

	Average Number of Months per Construction Type	
Value of Project (Thousands of dollars)	Amusement and recreation	Manufacturing
All Values	8.9	9.4
\$10,000 or more	19.4	19.9
\$5,000 - \$9,999	11.5	12.6
\$3,000 - \$4,999	8.9	10.2
\$1,000 - \$2,999	9.4	7.8
\$250 - \$999	5.9	5.0
Less than \$250	3.3	3.8

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	39.0	55.7
---	------	------

* Includes the following categories not shown separately: lodging, public safety, transportation, power, communication, highway and street, sewage and waste disposal, water supply, and conservation and development.