

**Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2015-2016, by Value and Type of Construction.**

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	All projects *	Office	Commercial
All Values	7.6	6.8	6.2
\$10,000 or more	18.6	19.3	15.0
\$5,000 - \$9,999	12.8	11.3	11.1
\$3,000 - \$4,999	10.5	9.2	9.7
\$1,000 - \$2,999	8.0	7.3	7.4
\$250 - \$999	5.2	5.5	4.7
Less than \$250	3.6	3.5	3.5

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	36.2	38.9	22.4
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type		
	Health care	Educational	Religious
All Values	9.3	11.1	10.4
\$10,000 or more	21.6	20.1	25.4
\$5,000 - \$9,999	14.7	13.8	17.0
\$3,000 - \$4,999	10.9	11.3	14.9
\$1,000 - \$2,999	8.6	9.3	12.2
\$250 - \$999	5.7	6.0	7.0
Less than \$250	3.6	4.5	3.4

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	34.8	27.2	26.0
---	------	------	------

Value of Project (Thousands of dollars)	Average Number of Months per Construction Type	
	Amusement and recreation	Manufacturing
All Values	9.0	10.8
\$10,000 or more	19.0	20.1
\$5,000 - \$9,999	12.4	12.8
\$3,000 - \$4,999	12.6	10.6
\$1,000 - \$2,999	8.7	9.3
\$250 - \$999	5.6	7.0
Less than \$250	3.6	4.7

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	34.7	77.8
---	------	------

\* Includes the following categories not shown separately: lodging, public safety, transportation, power, communication, highway and street, sewage and waste disposal, water supply, and conservation and development.