

Table 4. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2012-2013, by Value.

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)													
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$1,000 - \$2,999		\$250 - \$999		Less than \$250		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.8%	2.8%	6.1%	6.1%	7.3%	7.3%	11.3%	11.3%	21.1%	21.1%	34.0%	34.0%	6.0%	6.0%
1 month after start	3.3%	6.2%	7.4%	13.4%	9.3%	16.5%	15.0%	26.3%	23.9%	45.0%	32.5%	66.6%	7.2%	13.2%
2 months after start	4.1%	10.3%	9.2%	22.6%	11.4%	27.9%	16.2%	42.5%	19.7%	64.8%	18.2%	84.8%	7.8%	21.0%
3 months after start	4.7%	14.9%	10.4%	33.0%	12.2%	40.2%	15.3%	57.8%	13.9%	78.6%	7.4%	92.2%	7.8%	28.8%
4 months after start	5.1%	20.1%	9.5%	42.5%	12.0%	52.2%	11.9%	69.7%	8.0%	86.7%	3.1%	95.3%	7.1%	35.9%
5 months after start	5.3%	25.3%	9.5%	51.9%	9.9%	62.2%	8.8%	78.5%	5.1%	91.7%	2.2%	97.5%	6.5%	42.4%
6 months after start	5.3%	30.6%	8.5%	60.5%	8.7%	70.8%	6.4%	84.8%	3.2%	94.9%	1.1%	98.6%	5.9%	48.3%
7 months after start	5.5%	36.1%	7.5%	68.0%	6.7%	77.5%	4.2%	89.1%	1.9%	96.8%	0.7%	99.2%	5.4%	53.8%
8 months after start	5.3%	41.4%	6.6%	74.6%	5.3%	82.8%	3.2%	92.3%	1.3%	98.1%	0.3%	99.6%	4.9%	58.7%
9 months after start	5.2%	46.5%	5.3%	79.9%	3.9%	86.7%	2.0%	94.3%	0.6%	98.7%	0.2%	99.8%	4.4%	63.1%
10 months after start	5.0%	51.6%	4.5%	84.4%	2.9%	89.6%	1.5%	95.7%	0.4%	99.1%	0.1%	99.8%	4.1%	67.2%
11 months after start	4.7%	56.3%	3.8%	88.2%	2.2%	91.8%	1.3%	97.1%	0.2%	99.3%			3.7%	70.8%
12 months after start	4.3%	60.6%	2.8%	90.9%	1.8%	93.7%	0.7%	97.7%	0.2%	99.5%			3.2%	74.1%
13 months after start	4.0%	64.6%	1.8%	92.8%	1.4%	95.1%	0.5%	98.2%	0.1%	99.6%			2.8%	76.9%
14 months after start	3.6%	68.1%	1.6%	94.4%	1.1%	96.1%	0.4%	98.6%	0.1%	99.7%	100.0%		2.5%	79.4%
15 months after start	3.2%	71.4%	1.4%	95.8%	1.1%	97.2%	0.3%	98.8%					2.3%	81.7%
16 months after start	2.8%	74.2%	0.9%	96.7%	0.6%	97.8%	0.2%	99.1%					1.9%	83.6%
17 months after start	2.5%	76.7%	0.6%	97.3%	0.5%	98.3%	0.2%	99.3%					1.7%	85.2%
18 months after start	2.3%	79.0%	0.6%	97.9%	0.5%	98.8%	0.1%	99.4%					1.5%	86.7%
19 months after start	2.1%	81.1%	0.3%	98.3%	0.3%	99.1%	0.1%	99.5%					1.4%	88.1%
20 months after start	1.9%	83.0%	0.2%	98.5%	0.2%	99.3%	0.1%	99.5%					1.2%	89.3%
21 months after start	1.7%	84.7%	0.2%	98.7%	0.2%	99.5%	0.1%	99.6%					1.1%	90.4%
22 months after start	1.5%	86.2%	0.2%	98.9%	0.1%	99.6%							0.9%	91.4%
23 months after start	1.4%	87.6%	0.2%	99.1%	0.1%	99.8%							0.9%	92.3%
24 months after start	1.3%	88.9%	0.2%	99.2%									0.8%	93.1%
25 months after start	1.1%	90.0%	0.1%	99.3%									0.7%	93.8%
26 months after start	1.1%	91.1%	0.1%	99.4%									0.7%	94.4%
27 months after start	1.0%	92.1%											0.6%	95.1%
28 months after start	0.9%	92.9%								100.0%			0.5%	95.6%
29 months after start	0.9%	93.8%											0.5%	96.1%
30 months after start	0.8%	94.6%											0.5%	96.6%
31 months after start	0.7%	95.3%											0.5%	97.1%
32 months after start	0.6%	95.9%											0.4%	97.4%
33 months after start	0.5%	96.4%											0.3%	97.7%
34 months after start	0.4%	96.8%						100.0%					0.3%	98.0%
35 months after start	0.4%	97.2%											0.2%	98.3%
36 months after start	0.3%	97.5%											0.2%	98.5%
37 months after start	0.3%	97.8%			100.0%								0.2%	98.7%
38 months after start	0.3%	98.1%											0.2%	98.8%
39 months after start	0.3%	98.4%											0.2%	99.0%
40 months after start	0.2%	98.6%											0.2%	99.2%
41 months after start	0.2%	98.8%	100.0%										0.1%	99.3%
42 months after start	0.2%	99.0%											0.1%	99.4%
43 months after start	0.1%	99.1%											0.1%	99.5%
44 months after start	0.1%	99.3%											0.1%	99.5%
45 months after start	0.1%	99.4%											0.1%	99.6%
46 months after start	0.1%	99.5%											0.1%	99.7%
47 months after start	0.1%	99.5%											0.1%	99.7%
48 + months after start	0.5%	100.0%											0.3%	100.0%