

Table 4. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2016-2017, by Value.

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)													
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$1,000 - \$2,999		\$250 - \$999		Less than \$250		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.3%	3.3%	6.2%	6.2%	8.5%	8.5%	12.4%	12.4%	21.6%	21.6%	32.4%	32.4%	5.6%	5.6%
1 month after start	3.4%	6.7%	7.6%	13.8%	10.6%	19.1%	15.1%	27.5%	24.3%	45.9%	29.9%	62.3%	6.2%	11.8%
2 months after start	3.9%	10.6%	9.1%	22.9%	11.7%	30.8%	15.7%	43.1%	21.0%	66.9%	20.6%	82.8%	6.6%	18.4%
3 months after start	4.4%	15.0%	9.8%	32.8%	12.3%	43.1%	13.9%	57.0%	14.0%	81.0%	9.5%	92.4%	6.6%	25.0%
4 months after start	4.6%	19.6%	9.9%	42.7%	12.0%	55.2%	11.9%	68.9%	7.6%	88.5%	3.6%	96.0%	6.3%	31.3%
5 months after start	4.9%	24.5%	9.4%	52.0%	10.3%	65.5%	8.6%	77.5%	4.6%	93.1%	2.0%	98.1%	6.0%	37.3%
6 months after start	5.1%	29.6%	8.7%	60.7%	8.5%	73.9%	6.7%	84.3%	2.7%	95.8%	1.1%	99.2%	5.7%	43.0%
7 months after start	4.9%	34.5%	7.5%	68.2%	6.9%	80.9%	4.6%	88.8%	1.6%	97.4%	0.5%	99.7%	5.1%	48.1%
8 months after start	4.8%	39.3%	6.8%	75.0%	5.3%	86.2%	3.5%	92.3%	0.8%	98.2%	0.2%	99.9%	4.8%	52.8%
9 months after start	4.7%	44.0%	5.7%	80.7%	4.2%	90.4%	2.4%	94.7%	0.6%	98.8%	0.1%	100.0%	4.4%	57.2%
10 months after start	4.5%	48.5%	4.6%	85.2%	2.7%	93.1%	1.6%	96.3%	0.4%	99.2%			4.0%	61.2%
11 months after start	4.3%	52.8%	4.0%	89.2%	2.0%	95.1%	1.1%	97.5%	0.2%	99.5%			3.7%	64.8%
12 months after start	4.1%	56.9%	3.1%	92.3%	1.6%	96.6%	0.7%	98.2%	0.2%	99.7%			3.4%	68.2%
13 months after start	3.7%	60.6%	2.1%	94.3%	1.1%	97.7%	0.6%	98.8%	0.2%	99.9%			3.0%	71.2%
14 months after start	3.5%	64.1%	1.6%	96.0%	0.7%	98.4%	0.4%	99.1%	0.1%				2.8%	74.0%
15 months after start	3.2%	67.3%	1.2%	97.2%	0.5%	98.9%	0.2%	99.4%					2.4%	76.4%
16 months after start	2.9%	70.2%	0.8%	97.9%	0.3%	99.2%	0.2%	99.6%					2.2%	78.6%
17 months after start	2.6%	72.8%	0.5%	98.5%	0.2%	99.4%	0.1%	99.7%					1.9%	80.5%
18 months after start	2.5%	75.3%	0.3%	98.8%	0.2%	99.6%	0.1%	99.8%					1.8%	82.3%
19 months after start	2.2%	77.5%	0.3%	99.1%	0.1%	99.7%	0.1%	99.9%					1.6%	83.9%
20 months after start	2.0%	79.5%	0.2%	99.3%	0.1%	99.8%	0.1%	99.9%					1.4%	85.3%
21 months after start	1.8%	81.3%	0.2%	99.5%	0.1%	99.9%		100.0%					1.3%	86.6%
22 months after start	1.7%	83.0%	0.1%	99.6%									1.3%	87.9%
23 months after start	1.6%	84.6%	0.1%	99.7%									1.1%	89.0%
24 months after start	1.5%	86.1%	0.1%	99.8%									1.1%	90.1%
25 months after start	1.3%	87.4%											1.0%	91.0%
26 months after start	1.3%	88.7%				100.0%							0.9%	91.9%
27 months after start	1.1%	89.8%											0.8%	92.7%
28 months after start	1.1%	90.9%											0.8%	93.5%
29 months after start	1.0%	91.9%											0.7%	94.3%
30 months after start	1.0%	92.9%		100.0%									0.7%	95.0%
31 months after start	0.9%	93.8%											0.6%	95.6%
32 months after start	0.8%	94.6%											0.6%	96.1%
33 months after start	0.7%	95.3%											0.5%	96.7%
34 months after start	0.7%	96.0%											0.5%	97.1%
35 months after start	0.6%	96.6%											0.4%	97.6%
36 months after start	0.6%	97.2%											0.4%	98.0%
37 months after start	0.5%	97.6%											0.3%	98.3%
38 months after start	0.4%	98.1%											0.3%	98.6%
39 months after start	0.4%	98.4%											0.2%	98.9%
40 months after start	0.3%	98.7%											0.2%	99.1%
41 months after start	0.2%	98.9%											0.2%	99.2%
42 months after start	0.2%	99.1%											0.1%	99.4%
43 months after start	0.2%	99.3%											0.1%	99.5%
44 months after start	0.2%	99.5%											0.1%	99.6%
45 months after start	0.1%	99.6%											0.1%	99.7%
46 months after start	0.1%	99.7%											0.1%	99.8%
47 months after start	0.1%	99.7%											0.1%	99.8%
48 + months after start	0.3%	100.0%											0.2%	100.0%