Table 4. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2017-2018, by Value.

(Details may not add to totals due to rounding.)

	A (2,222						f Project (Thousands of dollars)							
Month work put in place	\$10,000 or more Monthly Cum.		\$5,000 - \$9,999 Monthly Cum.		\$3,000 - \$4,999 Monthly Cum.		\$1,000 - \$2,999 Monthlyl Cum		\$250 - \$999 Monthlyl Cum		Less than \$250 Monthly Cum.		All Va Monthly	lues Cum.
Month of start	3.1%	3.1%	5.8%	5.8%	8.0%	Cum. 8.0%	Monthly 11.9%	Cum. 11.9%	Monthly 21.3%	Cum. 21.3%	Monthly 32.7%	32.7%	5.6%	5.6%
1 month after start	3.1%	5.1% 6.4%	5.8% 7.4%	13.2%	8.0 <i>%</i> 9.1%	0.0% 17.1%	14.5%	26.4%	21.3%	45.4%	29.1%	52.7% 61.8%	5.0% 6.4%	12.0%
2 month after start	3.3%		9.1%				14.5%	20.4 <i>%</i> 42.1%		45.4% 65.7%	29.1% 19.4%	81.2%	7.0%	
		10.3%		22.3%	11.4%	28.5%			20.3%					19.0%
3 month after start	4.5%	14.8%	9.8%	32.1%	12.1%	40.6%	14.3%	56.4%	14.1%	79.8%	9.9%	91.1%	7.0%	26.0%
4 month after start	5.0%	19.8%	10.0%	42.1%	11.3%	51.9%	11.5%	67.9%	7.9%	87.7%	4.2%	95.3%	6.8%	32.8%
5 month after start	5.2%	25.0%	9.6%	51.7%	10.2%	62.1%	9.3%	77.2%	4.8%	92.5%	2.3%	97.6%	6.4%	39.2%
6 month after start	5.4%	30.4%	8.6%	60.3%	8.4%	70.5%	6.4%	83.6%	2.6%	95.1%	1.3%	98.9%	5.9%	45.1%
7 month after start	5.3%	35.7%	7.4%	67.7%	6.9%	77.4%	4.7%	88.3%	1.6%	96.7%	0.5%	99.4%	5.4%	50.5%
8 month after start	5.3%	41.0%	6.7%	74.4%	6.1%	83.5%	3.6%	91.9%	1.2%	97.9%	0.3%	99.7%	5.1%	55.6%
9 month after start	5.0%	46.0%	5.7%	80.1%	4.3%	87.8%	2.7%	94.6%	0.6%	98.5%	0.2%	99.9%	4.6%	60.2%
10 month after start	4.8%	50.8%	4.7%	84.8%	3.1%	90.9%	1.8%	96.4%	0.5%	99.0%	0.1%	100.0%	4.2%	64.4%
11 month after start	4.7%	55.5%	4.0%	88.8%	2.6%	93.5%	1.1%	97.5%	0.3%	99.3%			3.9%	68.3%
12 month after start	4.4%	59.9%	3.1%	91.9%	2.1%	95.6%	0.8%	98.3%	0.3%	99.6%			3.5%	71.8%
13 month after start	4.0%	63.9%	2.2%	94.1%	1.4%	97.0%	0.6%	98.9%	0.2%	99.8%			3.1%	74.9%
14 month after start	3.7%	67.6%	1.6%	95.7%	1.1%	98.1%	0.4%	99.3%	0.1%	99.9%			2.8%	77.7%
15 month after start	3.3%	70.9%	1.2%	96.9%	0.6%	98.7%	0.2%	99.5%					2.4%	80.1%
16 month after start	3.0%	73.9%	0.9%	97.8%	0.4%	99.1%	0.2%	99.7%					2.2%	82.3%
17 month after start	2.8%	76.7%	0.6%	98.4%	0.3%	99.4%	0.1%	99.8%					1.9%	84.2%
18 month after start	2.6%	79.3%	0.4%	98.8%	0.2%	99.6%	0.1%	99.9%					1.8%	86.0%
19 month after start	2.2%	81.5%	0.4%	99.2%	0.1%	99.7%							1.5%	87.5%
20 month after start	2.0%	83.5%	0.2%	99.4%									1.4%	88.9%
21 month after start	1.9%	85.4%	0.2%	99.6%									1.3%	90.2%
22 month after start	1.6%	87.0%	0.1%	99.7%									1.1%	91.3%
23 month after start	1.4%	88.4%	0.1%	99.8%									1.0%	92.3%
24 month after start	1.4%	89.8%	0.1%	99.9%									0.9%	93.2%
25 month after start	1.1%	90.9%	0.1%	100.0%									0.8%	94.0%
26 month after start	1.1%	92.0%											0.7%	94.7%
27 month after start	1.0%	93.0%											0.6%	95.3%
28 month after start	0.9%	93.9%											0.6%	95.9%
29 month after start	0.8%	94.7%											0.5%	96.4%
30 month after start	0.7%	95.4%											0.5%	96.9%
31 month after start	0.6%	96.0%											0.4%	97.3%
32 month after start	0.5%	96.5%											0.3%	97.6%
33 month after start	0.5%	97.0%											0.4%	98.0%
34 month after start	0.4%	97.4%											0.3%	98.3%
35 month after start	0.4%	97.8%											0.2%	98.5%
36 month after start	0.3%	98.1%											0.2%	98.7%
37 month after start	0.3%	98.4%											0.2%	98.9%
38 month after start	0.2%	98.6%											0.2%	99.1%
39 month after start	0.2%	98.8%											0.1%	99.2%
40 month after start	0.2%	99.0%											0.1%	99.3%
41 month after start	0.2%	99.1%											0.1%	99.4%
42 month after start	0.1%	99.2%											0.1%	99.4 % 99.5%
	0.170	99.Z /0	I		I	I	I	I	I	I	I	I	0.170	99.0 /0

43 month after start	0.1%	99.3%						0.1%	99.6%
44 month after start	0.1%	99.4%						0.1%	99.7%
45 month after start	0.1%	99.5%							
46 month after start	0.1%	99.6%							
47 month after start	0.1%	99.7%							1
48 + month after start	0.3%	100.0%		100.0%	100.0%	100.0%			100.0%