Table 5. Percent Distribution of Value Put in Place Each Month from Start to Completion for State and Local Construction Projects Completed in 2003-2004, by Value.

(Details may not add to totals due to rounding.)

	Value of Project (Thousands of dollars)													
Month work put in place	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$1,000 - \$2,999		\$250 - \$999		Less than \$250		All Va	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.9%	2.9%	4.8%	4.8%	6.8%	6.8%	10.5%	10.5%	17.7%	17.7%	32.6%	32.6%	7.1%	7.1%
1 month after start	3.0%	5.9%	5.5%	10.3%	7.5%	14.3%	12.7%	23.2%	20.4%	38.1%	28.2%	60.8%	7.9%	15.0%
2 months after start	3.6%	9.5%	6.5%	16.8%	8.3%	22.6%	13.1%	36.3%	17.5%	55.6%	18.0%	78.7%	7.9%	22.9%
3 months after start	4.0%	13.5%	7.1%	24.0%	8.7%	31.3%	11.2%	47.5%	12.8%	68.4%	8.5%	87.3%	7.3%	30.2%
4 months after start	4.3%	17.8%	7.4%	31.4%	9.2%	40.5%	9.8%	57.3%	9.8%	78.2%	4.3%	91.6%	6.8%	37.0%
5 months after start	4.7%	22.5%	7.4%	38.8%	8.4%	48.9%	8.1%	65.4%	6.5%	84.7%	2.7%	94.2%	6.2%	43.3%
6 months after start	4.8%	27.3%	7.0%	45.8%	7.9%	56.7%	6.7%	72.1%	4.4%	89.1%	1.8%	96.0%	5.7%	48.9%
7 months after start	4.8%	32.0%	6.7%	52.5%	6.6%	63.4%	5.4%	77.5%	3.1%	92.2%	1.5%	97.5%	5.1%	54.1%
8 months after start	4.8%	36.8%	6.2%	58.7%	6.3%	69.6%	4.2%	81.7%	2.3%	94.5%	0.8%	98.3%	4.7%	58.8%
9 months after start	4.8%	41.7%	5.7%	64.4%	5.5%	75.1%	3.6%	85.3%	1.7%	96.2%	0.6%	98.9%	4.4%	63.2%
10 months after start	4.7%	46.4%	5.5%	69.8%	5.0%	80.2%	2.9%	88.2%	1.0%	97.2%	0.4%	99.3%	4.1%	67.3%
11 months after start	4.5%	50.9%	4.9%	74.7%	4.3%	84.4%	2.6%	90.8%	0.7%	97.9%	0.2%	99.5%	3.7%	71.0%
12 months after start	4.4%	55.4%	4.2%	78.9%	3.4%	87.8%	2.0%	92.7%	0.6%	98.4%	0.3%	99.8%	3.4%	74.4%
13 months after start	4.2%	59.5%	3.5%	82.4%	3.3%	91.1%	1.5%	94.2%	0.4%	98.8%			3.0%	77.4%
14 months after start	3.9%	63.4%	3.0%	85.5%	2.3%	93.4%	1.2%	95.4%	0.3%	99.2%			2.7%	80.1%
15 months after start	3.6%	67.0%	2.7%	88.2%	1.6%	95.0%	0.9%	96.3%	0.2%	99.3%			2.4%	82.4%
16 months after start	3.2%	70.2%	2.3%	90.5%	1.2%	96.3%	0.7%	97.0%	0.1%	99.4%			2.0%	84.5%
17 months after start	2.9%	73.1%	1.8%	92.3%	0.8%	97.1%	0.7%	97.7%	0.1%	99.5%		100.0%	1.8%	86.3%
18 months after start	2.6%	75.8%	1.4%	93.6%	0.7%	97.7%	0.5%	98.2%	0.1%	99.6%			1.5%	87.8%
19 months after start	2.5%	78.3%	1.1%	94.8%	0.5%	98.3%	0.5%	98.7%	0.1%	99.7%			1.4%	89.2%
20 months after start	2.2%	80.5%	1.0%	95.8%	0.4%	98.7%	0.3%	98.9%	0.1%	99.8%			1.2%	90.4%
21 months after start	2.1%	82.5%	0.7%	96.5%	0.3%	99.0%	0.2%	99.2%					1.1%	91.5%
22 months after start	1.8%	84.3%	0.7%	97.2%	0.2%	99.2%	0.1%	99.3%					0.9%	92.5%
23 months after start	1.7%	86.0%	0.5%	97.6%	0.2%	99.4%	0.1%	99.4%					0.9%	93.3%
24 months after start	1.5%	87.5%	0.4%	98.0%	0.1%	99.5%	0.1%	99.5%					0.7%	94.1%
25 months after start	1.4%	88.9%	0.3%	98.3%	0.1%	99.6%							0.7%	94.7%
26 months after start	1.2%	90.0%	0.3%	98.6%	0.1%	99.7%							0.6%	95.3%
27 months after start	1.0%	91.0%	0.2%	98.9%									0.5%	95.8%
28 months after start	0.9%	91.9%	0.2%	99.1%									0.4%	96.2%
29 months after start	0.8%	92.7%	0.1%	99.2%									0.4%	96.6%
30 months after start	0.7%	93.4%	0.2%	99.4%									0.3%	97.0%
31 months after start	0.7%	94.1%											0.3%	97.3%
32 months after start	0.6%	94.7%								100.0%			0.3%	97.5%
33 months after start	0.5%	95.1%											0.2%	97.8%
34 months after start	0.4%	95.6%											0.2%	98.0%
35 months after start	0.4%	96.0%											0.2%	98.2%
36 months after start	0.4%	96.4%											0.2%	98.4%
37 months after start	0.4%	96.8%											0.2%	98.5%
38 months after start	0.3%	97.1%				100.0%		100.0%					0.2%	98.7%
39 months after start	0.3%	97.4%											0.1%	98.8%
40 months after start	0.3%	97.6%											0.1%	98.9%
41 months after start	0.2%	97.8%											0.1%	99.0%
42 months after start	0.2%	98.0%											0.1%	99.1%
43 months after start	0.2%	98.2%											0.1%	99.2%
44 months after start	0.2%	98.4%		100.0%									0.1%	99.3%
45 months after start	0.2%	98.5%												
46 months after start	0.1%	98.7%												
47 months after start	- /-	100.0%												
48 + months after start														100.0%