Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2006-07, by Value.

(Details may not add to totals due to rounding.)

(Details may not add to to	tals due to r	ounding.)								
	Value of Project (Thousands of dollars)									
Month work put in place	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		Less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.6%	2.6%	4.5%	4.5%	5.9%	5.9%	8.9%	8.9%	3.6%	3.6%
1 month after start	3.0%	5.6%	4.4%	8.9%	6.1%	12.0%	9.4%	18.3%	3.9%	7.6%
2 months after start	3.5%	9.1%	5.3%	14.2%	7.8%	19.9%	10.6%	28.9%	4.6%	12.2%
3 months after start	3.9%	13.0%	6.0%	20.2%	8.7%	28.6%	10.8%	39.7%	5.1%	17.3%
4 months after start	4.3%	17.3%	6.5%	26.8%	8.4%	37.1%	9.5%	49.2%	5.3%	22.6%
5 months after start	4.9%	22.2%	6.8%	33.6%	7.3%	44.4%	8.6%	57.8%	5.6%	28.2%
6 months after start	5.2%	27.4%	7.0%	40.6%	7.7%	52.1%	7.9%	65.7%	5.8%	34.0%
7 months after start	5.4%	32.8%	7.4%	48.0%	7.6%	59.7%	6.5%	72.1%	5.9%	39.9%
8 months after start	5.8%	38.6%	7.4%	55.4%	7.1%	66.8%	5.7%	77.9%	6.1%	46.0%
9 months after start	5.7%	44.3%	6.7%	62.2%	6.1%	72.9%	4.8%	82.7%	5.8%	51.8%
10 months after start	5.7%	50.0%	6.3%	68.5%	5.5%	78.4%	3.9%	86.6%	5.6%	57.4%
11 months after start	5.5%	55.5%	6.5%	74.9%	4.8%	83.2%	3.5%	90.1%	5.4%	62.8%
12 months after start	5.3%	60.8%	4.9%	79.8%	4.1%	87.3%	2.3%	92.4%	4.9%	67.7%
13 months after start	4.6%	65.4%	4.6%	84.4%	3.1%	90.5%	2.1%	94.5%	4.3%	72.0%
14 months after start	4.3%	69.7%	3.5%	87.9%	2.8%	93.3%	1.3%	95.8%	3.8%	75.9%
15 months after start	3.8%	73.5%	3.7%	91.6%	1.4%	94.7%	0.9%	96.7%	3.4%	79.2%
16 months after start	3.4%	76.9%	1.9%	93.5%	1.2%	95.9%	0.7%	97.4%	2.8%	82.1%
17 months after start	3.1%	80.0%	1.6%	95.1%	0.7%	96.6%	0.5%	98.0%	2.6%	84.6%
18 months after start	2.8%	82.8%	1.1%	96.2%	0.7%	97.4%	0.4%	98.4%	2.3%	86.9%
19 months after start	2.4%	85.3%	0.8%	97.0%	0.6%	97.9%	0.3%	98.7%	1.9%	88.8%
20 months after start	2.1%	87.4%	0.6%	97.5%	0.5%	98.5%	0.3%	99.0%	1.7%	90.5%
21 months after start	1.9%	89.3%	0.4%	98.0%	0.4%	98.9%	0.2%	99.1%	1.5%	91.9%
22 months after start	1.7%	91.0%	0.4%	98.3%	0.2%	99.1%	0.2%	99.3%	1.3%	93.2%
23 months after start	1.4%	92.4%	0.3%	98.7%	0.2%	99.3%	0.1%	99.4%	1.1%	94.3%
24 months after start	1.2%	93.6%	0.2%	98.9%	0.2%	99.5%	0.1%	99.6%	0.9%	95.2%
25 months after start	1.1%	94.8%	0.2%	99.1%	0.1%	99.6%	0.1%	99.7%	0.8%	96.1%
26 months after start	0.9%	95.6%	0.1%	99.2%	0.1%	99.7%	0.1%	99.8%	0.7%	96.7%
27 months after start	0.7%	96.3%	0.1%	99.3%	0.1%	99.8%			0.5%	97.3%
28 months after start	0.6%	96.9%	0.1%	99.4%	0.1%	99.9%			0.4%	97.7%
29 months after start	0.5%	97.4%	0.1%	99.5%	0.1%	99.9%			0.4%	98.0%
30 months after start	0.4%	97.8%	0.1%	99.6%					0.3%	98.4%
31 months after start	0.3%	98.1%	0.1%	99.7%		100.0%			0.3%	98.6%
32 months after start	0.3%	98.4%	0.1%	99.7%				100.0%	0.2%	98.8%
33 months after start	0.2%	98.6%							0.2%	99.0%
34 months after start	0.2%	98.8%							0.2%	99.1%
35 months after start	0.2%	99.0%							0.1%	99.3%
36 months after start	0.1%	99.1%							0.1%	99.3%
37 months after start	0.1%	99.2%							0.1%	99.4%
38 months after start	0.1%	99.3%								
39 months after start	0.1%	99.3%								
40 months after start										
41 months after start										
42 months after start										
43 months after start				100.0%						
44 months after start										
45 months after start										
46 months after start										
47 months after start										
48 + months after start		100.0%								100.0%