Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2014-2015, by Value.

(Details may not add to totals due to rounding.)

· ·	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than \$3,000		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.5%	2.5%	3.4%	3.4%	4.7%	4.7%	9.3%	9.3%	2.9%	2.9%
1 month after start	2.6%	5.0%	4.6%	8.0%	6.2%	10.9%	10.7%	20.1%	3.3%	6.2%
2 months after start	3.1%	8.1%	5.3%	13.2%	7.2%	18.1%	11.4%	31.5%	3.8%	10.0%
3 months after start	3.7%	11.8%	6.3%	19.5%	8.4%	26.5%	11.6%	43.1%	4.5%	14.5%
4 months after start	4.2%	16.0%	7.3%	26.8%	9.0%	35.5%	10.1%	53.2%	5.0%	19.5%
5 months after start	4.8%	20.7%	8.7%	35.5%	9.4%	45.0%	9.7%	63.0%	5.6%	25.1%
6 months after start	5.2%	25.9%	8.0%	43.5%	8.9%	53.9%	9.5%	72.5%	5.8%	31.0%
7 months after start	5.4%	31.3%	8.6%	52.2%	8.6%	62.5%	6.8%	79.2%	6.0%	36.9%
8 months after start	5.8%	37.2%	8.3%	60.4%	8.5%	71.0%	4.9%	84.1%	6.2%	43.1%
9 months after start	6.1%	43.3%	8.9%	69.3%	6.5%	77.6%	4.1%	88.2%	6.4%	49.5%
10 months after start	6.3%	49.5%	7.3%	76.6%	5.8%	83.3%	3.6%	91.8%	6.3%	55.8%
11 months after start	6.1%	55.7%	6.2%	82.8%	4.8%	88.1%	2.4%	94.2%	5.9%	61.7%
12 months after start	5.8%	61.5%	5.1%	87.9%	4.4%	92.5%	1.5%	95.7%	5.5%	67.2%
13 months after start	5.5%	67.0%	3.8%	91.7%	2.3%	94.8%	1.2%	96.9%	5.0%	72.2%
14 months after start	5.2%	72.1%	2.6%	94.4%	1.2%	96.0%	0.9%	97.8%	4.5%	76.8%
15 months after start	4.5%	76.6%	2.0%	96.4%	0.9%	96.9%	0.5%	98.2%	3.9%	80.6%
16 months after start	4.0%	80.6%	1.2%	97.6%	0.9%	97.8%	0.4%	98.7%	3.4%	84.0%
17 months after start	3.5%	84.1%	0.7%	98.3%	0.6%	98.3%	0.3%	98.9%	2.9%	87.0%
18 months after start	3.1%	87.2%	0.5%	98.8%	0.5%	98.8%	0.3%	99.3%	2.6%	89.5%
19 months after start	2.6%	89.7%	0.4%	99.2%	0.4%	99.2%	0.2%	99.5%	2.1%	91.6%
20 months after start	2.2%	92.0%	0.3%	99.4%	0.2%	99.4%	0.2%	99.7%	1.8%	93.5%
21 months after start	1.9%	93.8%	0.2%	99.6%	0.1%	99.6%	0.2%	99.9%	1.5%	95.0%
22 months after start	1.5%	95.3%	0.1%	99.7%	0.1%	99.7%			1.2%	96.2%
23 months after start	1.1%	96.4%	0.1%	99.8%	0.1%	99.8%		100.0%	0.9%	97.1%
24 months after start	0.9%	97.3%	0.1%	99.9%	0.1%	99.9%			0.7%	97.8%
25 months after start	0.7%	98.0%	0.1%	99.9%					0.6%	98.4%
26 months after start	0.5%	98.5%		400.00/		400.00/			0.4%	98.8%
27 months after start	0.4%	98.9%		100.0%		100.0%			0.3%	99.1%
28 months after start	0.3%	99.2%							0.2%	99.3%
<ul><li>29 months after start</li><li>30 months after start</li></ul>	0.3% 0.2%	99.5% 99.6%							0.2% 0.1%	99.6% 99.7%
31 months after start	0.2%	99.6%							0.1%	99.7%
32 months after start	0.1%	99.8%							0.1%	99.6%
33 months after start	0.1%	99.9%							0.1%	99.9%
34 months after start	0.170	33.370							0.170	33.370
35 months after start									ŀ	100.0%
36 months after start		100.0%								100.070
37 months after start		100.070							i	
38 months after start										
39 months after start										
40 months after start										
41 months after start									ì	
42 months after start										
43 months after start										
44 months after start									İ	
45 months after start										
46 months after start									İ	
47 months after start									İ	
48 + months after start									İ	
	. '			'		'		•	'	