Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2015-2016, by Value.

(Details may not add to totals due to rounding.)

(	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than \$3,000		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.5%	2.5%	3.9%	3.9%	5.9%	5.9%	9.4%	9.4%	3.0%	3.0%
1 month after start	2.5%	5.1%	4.7%	8.7%	7.1%	12.9%	10.8%	20.2%	3.1%	6.1%
2 months after start	3.0%	8.0%	5.0%	13.7%	7.0%	19.9%	11.1%	31.3%	3.5%	9.6%
3 months after start	3.4%	11.4%	6.0%	19.6%	6.5%	26.4%	10.6%	41.9%	4.0%	13.6%
4 months after start	3.9%	15.3%	6.9%	26.5%	7.9%	34.3%	9.7%	51.5%	4.5%	18.1%
5 months after start	4.4%	19.7%	8.4%	34.9%	8.7%	43.0%	9.8%	61.3%	5.1%	23.2%
6 months after start	4.8%	24.6%	8.2%	43.1%	8.7%	51.7%	8.9%	70.2%	5.4%	28.5%
7 months after start	4.9%	29.5%	8.3%	51.4%	8.2%	59.9%	6.9%	77.1%	5.4%	33.9%
8 months after start	5.2%	34.7%	7.9%	59.3%	7.3%	67.2%	5.5%	82.6%	5.6%	39.5%
9 months after start	5.5%	40.2%	8.3%	67.6%	7.0%	74.2%	4.4%	87.0%	5.7%	45.2%
10 months after start	5.7%	45.9%	7.4%	75.0%	5.8%	80.0%	3.4%	90.4%	5.8%	51.0%
11 months after start	5.7%	51.5%	5.8%	80.8%	5.9%	85.9%	2.2%	92.6%	5.6%	56.6%
12 months after start	5.3%	56.8%	4.6%	85.3%	3.6%	89.6%	1.6%	94.2%	5.1%	61.6%
13 months after start	5.0%	61.9%	3.4%	88.7%	2.4%	91.9%	1.2%	95.4%	4.7%	66.3%
14 months after start	5.0%	66.8%	2.7%	91.4%	1.8%	93.8%	0.8%	96.2%	4.5%	70.8%
15 months after start	4.6%	71.5%	1.9%	93.3%	1.4%	95.1%	0.5%	96.7%	4.2%	75.0%
16 months after start	4.3%	75.7%	1.3%	94.6%	1.2%	96.3%	0.7%	97.4%	3.8%	78.8%
17 months after start	3.9%	79.6%	1.0%	95.6%	0.9%	97.2%	0.6%	98.0%	3.4%	82.2%
18 months after start	3.4%	83.1%	0.8%	96.4%	0.8%	98.0%	0.5%	98.5%	3.0%	85.2%
19 months after start	2.9%	86.0%	0.8%	97.2%	0.7%	98.7%	0.5%	98.9%	2.6%	87.8%
20 months after start	2.7%	88.7%	0.5%	97.8%	0.3%	99.0%	0.4%	99.3%	2.3%	90.2%
21 months after start	2.2%	90.9%	0.5%	98.2%	0.3%	99.3%	0.3%	99.6%	1.9%	92.1%
22 months after start	1.8%	92.7%	0.4%	98.6%	0.2%	99.6%	0.2%	99.8%	1.6%	93.6%
23 months after start	1.4% 1.2%	94.1%	0.3%	98.9%	0.2%	99.8%	0.1%	99.8%	1.2%	94.9% 95.9%
<ul><li>24 months after start</li><li>25 months after start</li></ul>	1.2%	95.3% 96.3%	0.3% 0.2%	99.2% 99.4%	0.1% 0.1%	99.9% 99.9%			1.0% 0.9%	95.9% 96.8%
26 months after start	0.9%	90.3%	0.2%	99.4%	0.176	100.0%		100.0%	0.9%	90.6%
27 months after start	0.6%	97.8%	0.2 %	99.7%		100.070		100.070	0.5%	98.1%
28 months after start	0.6%	98.3%	0.1%	99.8%					0.5%	98.6%
29 months after start	0.5%	98.8%	0.1%	99.8%					0.4%	99.0%
30 months after start	0.3%	99.1%	0.170	00.070					0.2%	99.2%
31 months after start	0.2%	99.3%							0.2%	99.4%
32 months after start	0.2%	99.5%		100.0%					0.2%	99.6%
33 months after start	0.1%	99.6%							0.1%	99.7%
34 months after start	0.1%	99.7%							0.1%	99.7%
35 months after start	0.1%	99.8%							0.1%	99.8%
36 months after start									ĺ	
37 months after start									ĺ	
38 months after start									1	
39 months after start									1	
40 months after start										
41 months after start										100.0%
42 months after start		100.0%								
43 months after start										
44 months after start										
45 months after start										
46 months after start										
47 months after start										
48 + months after start	ı l								ļ	