Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multifamily Construction Projects Completed in 2016-2017, by Value. (Details may not add to totals due to rounding.)

	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than \$3,000		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.6%	2.6%	4.7%	4.7%	5.5%	5.5%	9.3%	9.3%	3.1%	3.1%
1 month after start	2.6%	5.2%	4.8%	9.6%	5.5%	10.9%	10.5%	19.8%	3.1%	6.2%
2 months after start	3.1%	8.3%	5.4%	14.9%	6.4%	17.4%	11.1%	30.9%	3.6%	9.8%
3 months after start	3.5%	11.8%	5.9%	20.9%	6.6%	23.9%	10.7%	41.6%	4.0%	13.8%
4 months after start	3.8%	15.6%	6.8%	27.7%	7.3%	31.3%	9.1%	50.7%	4.3%	18.2%
5 months after start	4.3%	19.9%	7.0%	34.7%	7.4%	38.7%	8.7%	59.4%	4.7%	22.9%
6 months after start	4.7%	24.6%	7.5%	42.2%	8.6%	47.3%	8.5%	67.9%	5.1%	28.0%
7 months after start	4.9%	29.4%	7.8%	50.0%	8.8%	56.1%	6.9%	74.8%	5.3%	33.3%
8 months after start	5.0%	34.5%	7.7%	57.7%	7.8%	63.9%	5.9%	80.7%	5.4%	38.7%
9 months after start	5.4%	39.9%	7.1%	64.8%	7.5%	71.4%	4.8%	85.4%	5.6%	44.2%
10 months after start	5.5%	45.4%	7.0%	71.8%	6.8%	78.2%	3.3%	88.8%	5.5%	49.8%
11 months after start	5.6%	51.0%	5.3%	77.1%	6.2%	84.4%	2.6%	91.3%	5.5%	55.3%
12 months after start	5.3%	56.3%	4.6%	81.8%	4.5%	88.9%	2.3%	93.6%	5.1%	60.4%
13 months after start	5.1%	61.4%	3.4%	85.2%	3.8%	92.7%	1.6%	95.3%	4.8%	65.3%
14 months after start	4.8%	66.2%	2.8%	88.0%	2.1%	94.8%	1.0%	96.2%	4.5%	69.7%
15 months after start	4.6%	70.8%	1.8%	89.8%	1.1%	95.9%	0.9%	97.2%	4.2%	73.9%
16 months after start	4.3%	75.1%	1.6%	91.4%	1.1%	97.0%	0.6%	97.8%	3.9%	77.8%
17 months after start	3.8%	78.9%	1.4%	92.8%	0.6%	97.6%	0.6%	98.4%	3.4%	81.2%
18 months after start	3.3%	82.2%	1.3%	94.1%	0.5%	98.2%	0.4%	98.8%	3.0%	84.2%
19 months after start	2.9%	85.1%	1.2%	95.3%	0.5%	98.6%	0.4%	99.2%	2.6%	86.8%
20 months after start	2.6%	87.7%	0.8%	96.0%	0.3%	98.9%	0.3%	99.4%	2.3%	89.1%
21 months after start	2.2%	89.9%	0.7%	96.7%	0.3%	99.2%	0.2%	99.6%	1.9%	91.0%
<ul><li>22 months after start</li><li>23 months after start</li></ul>	1.8% 1.5%	91.7% 93.2%	0.6% 0.6%	97.3% 97.9%	0.3% 0.2%	99.5% 99.7%	0.2%	99.8%	1.6% 1.4%	92.6% 94.0%
24 months after start	1.3%	93.2%	0.6%	98.3%	0.2%	99.7%			1.4%	95.1%
25 months after start	1.1%	95.6%	0.3 %	98.7%	0.1%	99.8%			1.0%	96.1%
26 months after start	0.9%	96.6%	0.4 %	99.0%	0.170	99.070		100.0%	0.8%	97.0%
27 months after start	0.8%	97.3%	0.3%	99.3%				100.070	0.7%	97.6%
28 months after start	0.6%	98.0%	0.3%	99.6%					0.6%	98.2%
29 months after start	0.4%	98.4%	0.2%	99.8%		100.0%			0.4%	98.6%
30 months after start	0.3%	98.7%	0.1%	99.9%					0.3%	98.9%
31 months after start	0.3%	99.0%	0.1%	99.9%					0.2%	99.1%
32 months after start	0.2%	99.2%		100.0%					0.2%	99.3%
33 months after start	0.2%	99.4%							0.1%	99.5%
34 months after start	0.1%	99.5%							0.1%	99.6%
35 months after start	0.1%	99.6%							0.1%	99.7%
36 months after start	0.1%	99.7%							0.1%	99.8%
37 months after start	0.1%	99.8%							0.1%	99.8%
38 months after start	0.1%	99.9%								
39 months after start										
40 months after start										100.0%
41 months after start		100.0%								
42 months after start										
43 months after start										
44 months after start										
45 months after start										
46 months after start										
47 months after start										
48 + months after start	I I	I		I	I	I	I	I	I	