## Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion forPrivate Multifamily Construction Projects Completed in 2018-2019, by Value.

(Details may not add to totals due to rounding.)

	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly		Monthly	Cum.
Month of start	1.9%	1.9%	2.9%	2.9%	3.5%	3.5%	9.3%	9.3%	2.2%	2.2%
1 month after start	1.9%	3.8%	3.8%	6.7%	4.4%	7.9%	9.6%	18.9%	2.2%	4.4%
2 month after start	2.5%	6.3%	5.3%	12.0%	5.7%	13.6%	9.7%	28.6%	2.9%	7.3%
3 month after start	2.9%	9.2%	6.6%	18.6%	5.8%	19.4%	9.8%	38.4%	3.3%	10.6%
4 month after start	3.3%	12.5%	7.1%	25.7%	7.3%	26.7%	9.8%	48.2%	3.7%	14.3%
5 month after start	3.7%	16.2%	7.2%	32.9%	7.8%	34.5%	9.6%	57.8%	4.1%	18.4%
6 month after start	4.0%	20.2%	7.2%	40.1%	9.1%	43.6%	9.1%	66.9%	4.4%	22.8%
7 month after start	4.3%	24.5%	7.0%	47.1%	8.5%	52.1%	7.1%	74.0%	4.6%	27.4%
8 month after start	4.5%	29.0%	6.9%	54.0%	7.7%	59.8%	5.7%	79.7%	4.8%	32.2%
9 month after start	4.9%	33.9%	6.9%	60.9%	7.2%	67.0%	4.9%	84.6%	5.0%	37.2%
10 month after start	5.1%	39.0%	6.7%	67.6%	7.2%	74.2%	4.1%	88.7%	5.2%	42.4%
11 month after start	5.1%	44.1%	6.6%	74.2%	7.1%	81.3%	3.6%	92.3%	5.2%	47.6%
12 month after start	5.3%	49.4%	5.7%	79.9%	5.1%	86.4%	2.0%	94.3%	5.2%	52.8%
13 month after start	5.0%	54.4%	4.1%	84.0%	4.0%	90.4%	1.1%	95.4%	4.8%	57.6%
14 month after start	4.7%	59.1%	3.2%	87.2%	3.7%	94.1%	1.1%	96.5%	4.5%	62.1%
15 month after start	4.6%	63.7%	3.2%	90.4%	1.6%	95.7%	0.8%	97.3%	4.4%	66.5%
16 month after start	4.3%	68.0%	2.6%	93.0%	1.3%	97.0%	0.7%	98.0%	4.1%	70.6%
17 month after start	4.0%	72.0%	2.1%	95.1%	0.9%	97.9%	0.6%	98.6%	3.7%	74.3%
18 month after start	3.7%	75.7%	1.2%	96.3%	0.7%	98.6%	0.5%	99.1%	3.4%	77.7%
19 month after start	3.4%	79.1%	1.0%	97.3%	0.4%	99.0%	0.3%	99.4%	3.1%	80.8%
20 month after start	3.0%	82.1%	0.7%	98.0%	0.3%	99.3%	0.2%	99.6%	2.7%	83.5%
21 month after start	2.5%	84.6%	0.6%	98.6%	0.3%	99.6%	0.1%	99.7%	2.3%	85.8%
22 month after start	2.3%	86.9%	0.5%	99.1%	0.2%	99.8%	0.1%	99.8%	2.1%	87.9%
23 month after start	1.9%	88.8%	0.4%	99.5%	0.1%	99.9%	0.1%	99.9%	1.8%	89.7%
24 month after start	1.8%	90.6%	0.2%	99.7%	0.1%	100.0%	0.1%	100.0%	1.6%	91.3%
25 month after start	1.6%	92.2%	0.1%	99.8%					1.4%	92.7%
26 month after start	1.3%	93.5%	0.1%	99.9%					1.2%	93.9%
27 month after start	1.2%	94.7%	0.1%	100.0%					1.1%	95.0%
28 month after start	1.0%	95.7%							0.9%	95.9%
29 month after start	0.8%	96.5%							0.7%	96.6%
30 month after start	0.7%	97.2%							0.6%	97.2%
31 month after start	0.5%	97.7%							0.5%	97.7%
32 month after start	0.5%	98.2%							0.4%	98.1%
33 month after start	0.4%	98.6%							0.3%	98.4%
34 month after start	0.3%	98.9%							0.3%	98.7%
35 month after start	0.3%	99.2%							0.2%	98.9%
36 month after start	0.2%	99.4%							0.2%	99.1%
37 month after start	0.2%	99.6%							0.2%	99.3%
38 month after start	0.1%	99.7%							0.1%	99.4%
39 month after start	0.1%	99.8%							0.1%	99.5%
40 month after start	0.1%	99.9%							0.1%	99.6%
41 month after start	0.1%	100.0%							0.1%	99.7%
42 month after start									0.1%	99.8%
43 month after start										
44 month after start										
45 month after start										
46 month after start										
47 month after start										
48 + month after start										100.0%