Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multifamily Construction Projects Completed in 2019-2020, by Value.

(Details may not add to totals due to rounding.)

<u>, , , , , , , , , , , , , , , , , , , </u>	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$Less than \$3000		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.0%	2.0%	4.0%	4.0%	4.0%	4.0%	9.1%	9.1%	2.3%	2.3%
1 month after start	2.1%	4.1%	4.0%	8.0%	5.2%	9.2%	10.1%	19.2%	2.4%	4.7%
2 month after start	2.5%	6.6%	4.3%	12.3%	5.6%	14.8%	10.1%	29.3%	2.8%	7.5%
3 month after start	2.8%	9.4%	5.5%	17.8%	5.9%	20.7%	10.1%	39.4%	3.2%	10.7%
4 month after start	3.3%	12.7%	6.7%	24.5%	6.9%	27.6%	9.7%	49.1%	3.7%	14.4%
5 month after start	3.7%	16.4%	6.7%	31.2%	7.2%	34.8%	9.7%	58.8%	4.0%	18.4%
6 month after start	4.0%	20.4%	7.2%	38.4%	7.4%	42.2%	8.9%	67.7%	4.3%	22.7%
7 month after start	4.3%	24.7%	7.3%	45.7%	7.3%	49.5%	6.8%	74.5%	4.5%	27.2%
8 month after start	4.6%	29.3%	7.3%	53.0%	7.4%	56.9%	5.4%	79.9%	4.8%	32.0%
9 month after start	4.8%	34.1%	7.0%	60.0%	7.3%	64.2%	4.3%	84.2%	5.0%	37.0%
10 month after start	5.0%	39.1%	6.5%	66.5%	6.7%	70.9%	3.5%	87.7%	5.1%	42.1%
11 month after start	5.1%	44.2%	6.0%	72.5%	5.5%	76.4%	3.3%	91.0%	5.1%	47.2%
12 month after start	5.1%	49.3%	5.5%	78.0%	4.8%	81.2%	2.4%	93.4%	5.0%	52.2%
13 month after start	5.0%	54.3%	4.2%	82.2%	4.4%	85.6%	1.4%	94.8%	4.8%	57.0%
14 month after start	4.7%	59.0%	3.1%	85.3%	4.2%	89.8%	1.4%	96.2%	4.5%	61.5%
15 month after start	4.4%	63.4%	3.2%	88.5%	3.2%	93.0%	0.9%	97.1%	4.3%	65.8%
16 month after start	4.2%	67.6%	2.9%	91.4%	2.9%	95.9%	0.7%	97.8%	4.0%	69.8%
17 month after start	4.0%	71.6%	2.4%	93.8%	1.1%	97.0%	0.6%	98.4%	3.8%	73.6%
18 month after start	3.7%	75.3%	1.1%	94.9%	0.7%	97.7%	0.5%	98.9%	3.4%	77.0%
19 month after start	3.4%	78.7%	1.1%	96.0%	0.6%	98.3%	0.4%	99.3%	3.1%	80.1%
20 month after start	3.0%	81.7%	0.9%	96.9%	0.6%	98.9%	0.2%	99.5%	2.8%	82.9%
21 month after start	2.6%	84.3%	0.8%	97.7%	0.3%	99.2%	0.1%	99.6%	2.4%	85.3%
22 month after start	2.3%	86.6%	0.8%	98.5%	0.2%	99.4%	0.1%	99.7%	2.2%	87.5%
23 month after start	1.9%	88.5%	0.5%	99.0%	0.2%	99.6%	0.1%	99.8%	1.8%	89.3%
24 month after start	1.7%	90.2%	0.4%	99.4%	0.1%	99.7%	0.1%	99.9%	1.5%	90.8%
25 month after start	1.5%	91.7%	0.2%	99.6%	0.1%	99.8%	0.1%	100.0%	1.4%	92.2%
26 month after start	1.3%	93.0%	0.1%	99.7%	0.1%	99.9%			1.2%	93.4%
27 month after start	1.2%	94.2%	0.1%	99.8%	0.1%	100.0%			1.1%	94.5%
28 month after start	1.0%	95.2%	0.1%	99.9%					1.0%	95.5%
29 month after start	0.8%	96.0%	0.1%	100.0%					0.7%	96.2%
30 month after start	0.7%	96.7%							0.7%	96.9%
31 month after start	0.6%	97.3%							0.5%	97.4%
32 month after start	0.5%	97.8%							0.5%	97.9%
33 month after start	0.4%	98.2%							0.4%	98.3%
34 month after start	0.3%	98.5%							0.3%	98.6%
35 month after start	0.3%	98.8%							0.3%	98.9%
36 month after start	0.2%	99.0%							0.2%	99.1%
37 month after start	0.2%	99.2%							0.2%	99.3%
38 month after start	0.2%	99.4%							0.1%	99.4%
39 month after start	0.2%	99.6%							0.1%	99.5%
40 month after start	0.1%	99.7%							0.1%	99.6%
41 month after start	0.1%	99.8%						l	0.1%	99.7%
42 month after start	0.1%	99.9%						l	0.1%	99.8%
43 month after start	0.1%	100.0%						l	0.1%	99.9%
44 month after start									0.1%	100.0%
45 month after start										
46 month after start								l		
47 month after start								l		
48 + month after start	l l							l		