

Table 9. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2011-2012, by Month of Start.

(Details may not add to totals due to rounding.)

Month work put in place	January		February		March		April		May		June	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.5%	3.5%	4.1%	4.1%	3.3%	3.3%	3.8%	3.8%	3.0%	3.0%	4.7%	4.7%
1 month after start	3.6%	7.2%	5.5%	9.6%	4.3%	7.5%	4.5%	8.3%	4.4%	11.1%	5.3%	10.0%
2 months after start	4.8%	12.0%	5.5%	15.1%	6.7%	14.2%	5.2%	13.6%	4.4%	11.1%	7.3%	17.3%
3 months after start	6.0%	18.0%	6.8%	21.8%	10.3%	24.5%	6.0%	19.6%	4.9%	16.0%	8.2%	25.5%
4 months after start	6.7%	24.6%	8.3%	30.1%	9.5%	34.0%	6.9%	26.5%	7.3%	23.2%	8.2%	33.8%
5 months after start	7.3%	31.9%	8.4%	38.5%	9.2%	43.2%	7.2%	33.7%	7.5%	30.7%	7.8%	41.5%
6 months after start	7.1%	39.1%	7.7%	46.2%	7.7%	50.9%	7.9%	41.6%	7.3%	38.1%	6.7%	48.3%
7 months after start	6.9%	46.0%	8.7%	54.9%	6.4%	57.3%	9.2%	50.8%	8.3%	46.3%	6.1%	54.3%
8 months after start	7.0%	53.0%	8.4%	63.2%	7.1%	64.4%	6.9%	57.8%	7.0%	53.3%	6.2%	60.5%
9 months after start	5.3%	58.3%	7.3%	70.6%	5.4%	69.9%	5.4%	63.1%	7.3%	60.6%	6.7%	67.2%
10 months after start	5.4%	63.7%	5.8%	76.4%	4.5%	74.4%	4.8%	67.9%	5.9%	66.5%	5.2%	72.3%
11 months after start	4.6%	68.3%	3.7%	80.1%	4.9%	79.3%	5.5%	73.5%	5.3%	71.8%	3.9%	76.3%
12 months after start	4.0%	72.3%	2.8%	83.0%	4.0%	83.3%	5.0%	78.4%	3.9%	75.8%	4.0%	80.2%
13 months after start	2.9%	75.2%	2.7%	85.7%	2.1%	85.4%	3.6%	82.1%	3.9%	79.7%	3.0%	83.2%
14 months after start	2.9%	78.1%	3.8%	89.5%	2.3%	87.7%	3.4%	85.4%	3.0%	82.7%	2.8%	86.0%
15 months after start	2.7%	80.8%	3.1%	92.6%	1.9%	89.5%	2.3%	87.7%	1.7%	84.4%	2.2%	88.1%
16 months after start	2.9%	83.6%	2.4%	94.9%	1.5%	91.1%	2.3%	90.0%	1.3%	85.7%	1.8%	89.9%
17 months after start	1.3%	85.0%	0.8%	95.7%	1.3%	92.3%	1.9%	92.0%	1.4%	87.1%	1.7%	91.6%
18 months after start	1.2%	86.2%	0.7%	96.4%	1.2%	93.5%	1.0%	93.0%	1.0%	88.1%	1.2%	92.9%
19 months after start	1.3%	87.5%	0.7%	97.1%	1.2%	94.7%	0.9%	93.9%	1.2%	89.3%	0.9%	93.6%
20 months after start	0.8%	88.3%	0.5%	97.6%	1.0%	95.7%	0.5%	94.4%	0.9%	90.2%	0.9%	94.5%
21 months after start	0.9%	89.2%	0.3%	97.9%	0.7%	96.4%	0.4%	94.8%	1.0%	91.1%	0.8%	95.3%
22 months after start	0.9%	90.2%	0.3%	98.2%	0.4%	96.9%	0.6%	95.4%	0.9%	92.0%	0.8%	96.1%
23 months after start	0.9%	91.0%	0.1%	98.3%	0.4%	97.3%	0.3%	95.6%	0.9%	92.9%	0.7%	96.8%
24 months after start	0.6%	91.6%	0.2%	98.5%	0.5%	97.7%	0.4%	96.0%	0.6%	93.5%	0.7%	97.5%
25 months after start	0.4%	92.1%	0.1%	98.6%	0.4%	98.1%	0.3%	96.3%	0.7%	94.2%	0.4%	97.8%
26 months after start	0.4%	92.5%	0.1%	98.7%	0.4%	98.5%	0.3%	96.6%	1.0%	95.1%	0.6%	98.4%
27 months after start	0.5%	93.0%	0.1%	98.8%	0.2%	98.7%	0.4%	97.0%	0.5%	95.7%	0.4%	98.8%
28 months after start	0.4%	93.3%	0.1%	98.9%	0.2%	98.9%	0.4%	97.3%	0.6%	96.2%	0.3%	99.1%
29 months after start	0.4%	93.7%			0.2%	99.1%	0.4%	97.8%	0.3%	96.6%	0.2%	99.2%
30 months after start	0.4%	94.1%			0.1%	99.3%	0.2%	98.0%	0.2%	96.8%	0.3%	99.5%
31 months after start	0.3%	94.4%			0.1%	99.3%	0.3%	98.3%	0.4%	97.1%	0.1%	99.6%
32 months after start	0.7%	95.0%			0.1%	99.4%	0.2%	98.5%	0.2%	97.3%	0.1%	99.7%
33 months after start	0.6%	95.6%			0.1%	99.5%	0.2%	98.6%	0.3%	97.6%		
34 months after start	0.6%	96.3%			0.1%	99.5%	0.2%	98.8%	0.1%	97.7%		
35 months after start	0.6%	96.8%					0.1%	98.9%	0.1%	97.8%		
36 months after start	0.4%	97.3%					0.1%	98.9%	0.2%	98.0%		
37 months after start	0.5%	97.7%					0.1%	99.0%	0.4%	98.4%		
38 months after start	0.4%	98.1%		100.0%			0.1%	99.1%	0.2%	98.6%		100.0%
39 months after start	0.3%	98.4%					0.1%	99.2%	0.4%	99.0%		
40 months after start	0.2%	98.7%					0.1%	99.2%	0.1%	99.1%		
41 months after start	0.3%	98.9%							0.4%	99.4%		
42 months after start	0.2%	99.2%										
43 months after start	0.2%	99.4%										
44 months after start	0.2%	99.6%										
45 months after start	0.1%	99.7%										
46 months after start	0.2%	99.9%										
47 months after start		100.0%										
48 + months after start						100.0%		100.0%		100.0%		

Table 9. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2011-2012, by Month of Start. (cont.)

(Details may not add to totals due to rounding.)

Month work put in place	July		August		September		October		November		December	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.0%	3.0%	4.7%	4.7%	3.3%	3.3%	2.5%	2.5%	4.0%	4.0%	2.3%	2.3%
1 month after start	3.3%	6.2%	5.4%	10.1%	4.5%	7.8%	3.4%	5.9%	4.0%	8.1%	3.0%	5.4%
2 months after start	4.3%	10.5%	6.4%	16.5%	6.8%	14.7%	3.4%	9.3%	4.8%	12.9%	3.7%	9.1%
3 months after start	4.9%	15.5%	7.6%	24.1%	5.4%	20.0%	4.1%	13.4%	4.7%	17.6%	6.0%	15.1%
4 months after start	5.9%	21.4%	6.5%	30.6%	6.5%	26.5%	4.9%	18.3%	5.4%	23.0%	6.3%	21.4%
5 months after start	5.7%	27.0%	7.2%	37.7%	8.8%	35.3%	5.5%	23.8%	6.0%	29.0%	7.9%	29.3%
6 months after start	7.2%	34.2%	7.9%	45.6%	7.8%	43.1%	5.5%	29.3%	6.8%	35.8%	8.1%	37.3%
7 months after start	6.2%	40.5%	8.2%	53.8%	7.8%	50.9%	5.3%	34.6%	7.5%	43.2%	7.9%	45.3%
8 months after start	6.7%	47.2%	7.0%	60.8%	8.3%	59.1%	6.0%	40.5%	7.6%	50.8%	8.3%	53.5%
9 months after start	6.0%	53.1%	6.5%	67.3%	7.5%	66.7%	5.5%	46.0%	7.3%	58.1%	6.0%	59.5%
10 months after start	5.7%	58.8%	4.6%	71.9%	7.0%	73.7%	4.6%	50.6%	7.1%	65.2%	6.2%	65.7%
11 months after start	6.3%	65.1%	4.3%	76.2%	6.7%	80.4%	4.2%	54.8%	6.8%	72.0%	6.3%	72.0%
12 months after start	6.2%	71.3%	3.6%	79.8%	4.4%	84.9%	3.7%	58.5%	6.7%	78.7%	5.0%	77.0%
13 months after start	5.5%	76.9%	3.1%	82.9%	3.1%	88.0%	3.2%	61.6%	4.3%	83.0%	4.1%	81.1%
14 months after start	4.3%	81.1%	2.4%	85.3%	2.7%	90.7%	2.7%	64.3%	3.2%	86.2%	4.2%	85.2%
15 months after start	3.5%	84.6%	2.0%	87.3%	2.0%	92.7%	2.3%	66.6%	3.0%	89.1%	3.6%	88.9%
16 months after start	3.5%	88.1%	1.6%	88.9%	2.2%	94.9%	2.1%	68.8%	2.1%	91.2%	3.3%	92.1%
17 months after start	2.3%	90.5%	1.5%	90.3%	1.3%	96.2%	2.0%	70.8%	1.9%	93.2%	2.8%	95.0%
18 months after start	1.8%	92.3%	1.0%	91.3%	1.0%	97.2%	1.5%	72.3%	1.7%	94.9%	1.6%	96.5%
19 months after start	1.6%	93.9%	0.7%	92.1%	0.6%	97.8%	1.2%	73.5%	1.3%	96.2%	1.7%	98.2%
20 months after start	1.4%	95.3%	0.7%	92.8%	0.4%	98.2%	1.1%	74.6%	0.8%	97.0%	1.0%	99.2%
21 months after start	1.0%	96.3%	0.5%	93.3%	0.3%	98.5%	1.0%	75.6%	0.6%	97.6%	0.2%	99.4%
22 months after start	0.8%	97.1%	0.8%	94.1%	0.3%	98.8%	1.1%	76.7%	0.6%	98.2%	0.2%	99.7%
23 months after start	0.6%	97.7%	0.6%	94.7%	0.3%	99.1%	1.0%	77.6%	0.4%	98.6%	0.1%	99.7%
24 months after start	0.4%	98.1%	0.5%	95.3%	0.2%	99.2%	1.1%	78.7%	0.2%	98.8%	0.1%	99.9%
25 months after start	0.5%	98.6%	0.3%	95.6%	0.2%	99.4%	1.0%	79.7%	0.2%	99.0%		
26 months after start	0.4%	99.0%	0.5%	96.1%	0.1%	99.6%	0.8%	80.4%	0.1%	99.1%		
27 months after start	0.1%	99.1%	0.4%	96.5%	0.1%	99.7%	1.1%	81.5%				
28 months after start	0.2%	99.3%	0.3%	96.8%			0.9%	82.4%				
29 months after start	0.2%	99.4%	0.5%	97.3%			0.8%	83.2%			100.0%	
30 months after start	0.1%	99.5%	0.1%	97.4%			1.0%	84.2%				
31 months after start	0.1%	99.6%	0.2%	97.6%			0.9%	85.0%				
32 months after start			0.1%	97.7%			1.1%	86.2%				
33 months after start			0.2%	97.8%			1.0%	87.2%				
34 months after start			0.1%	97.9%			1.1%	88.4%				
35 months after start			0.1%	98.0%			0.9%	89.3%				
36 months after start			0.1%	98.0%			1.0%	90.3%				
37 months after start			0.1%	98.1%			0.7%	91.0%				
38 months after start			0.1%	98.2%			0.6%	91.6%				
39 months after start			0.2%	98.4%			0.6%	92.2%				
40 months after start			0.1%	98.6%			0.5%	92.7%				
41 months after start			0.1%	98.7%			0.4%	93.1%				
42 months after start			0.1%	98.8%			0.6%	93.7%				
43 months after start			0.2%	99.0%			0.6%	94.3%				
44 months after start			0.2%	99.2%			0.6%	94.8%				
45 months after start			0.2%	99.4%		100.0%	0.5%	95.4%		100.0%		
46 months after start			0.3%	99.6%			0.5%	95.8%				
47 months after start			0.1%	99.7%			0.4%	96.2%				
48 + months after start		100.0%	0.3%	100.0%			3.8%	100.0%				