
Test new design features 
as needed

2030 Disclosure Avoidance System (DAS) Planning Timeline
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Establish Selection Framework
• Establish a framework for selecting 

and evaluating disclosure avoidance 
methodologies across U.S. Census 
Bureau data products.

Research and Gather Feedback
• Conduct system research.
• Develop demonstration data. 
• Solicit and analyze public feedback on 

demonstration data performance to 
inform final system design and settings.

Final System Selection
• Census Bureau’s Data Stewardship 

Executive Policy Committee (DSEP) 
evaluates findings and selects a 
final system.

Prepare System for 2030 Use
• Complete required coding and 

testing for full-scale 2030 
Census use.

Identify and Prioritize Research
• Review 2020 Census stakeholder 

feedback.
• Identify improvements for a 2030 DAS.
• Identify, prioritize, and share research 

and testing paths.

Create and Publish Prototype
• Apply approved DAS to 2028 Census 

Dress Rehearsal data.
• Publish prototype data products 

from dress rehearsal data.

Apply System to the 2030 
Census

Release 2030 Census Data 
Products

We consult external stakeholders throughout the decade, including government agencies, tribal governments, oversight entities, researchers, the 
public, and respondents.
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