Table 4. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2008-2009, by Value.

(Details may not add to totals due to rounding.)

	Value of Project (Thousands of dollars)													
Month work put in place	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$1,000 - \$2,999		\$250 - \$999		Less than \$250		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.9%	2.9%	4.8%	4.8%	6.6%	6.6%	10.1%	10.1%	17.9%	17.9%	33.8%	33.8%	5.6%	5.6%
1 month after start	3.4%	6.3%	6.3%	11.0%	9.1%	15.7%	13.0%	23.1%	22.4%	40.3%	30.6%	64.4%	6.9%	12.5%
2 months after start	3.8%	10.1%	8.0%	19.1%	10.5%	26.2%	14.7%	37.8%	20.3%	60.6%	18.1%	82.5%	7.4%	19.8%
3 months after start	4.6%	14.8%	9.2%	28.3%	11.1%	37.3%	13.9%	51.7%	13.3%	73.9%	7.9%	90.4%	7.4%	27.2%
4 months after start	4.8%	19.6%	9.1%	37.4%	10.7%	48.0%	12.1%	63.8%	8.6%	82.5%	4.2%	94.6%	6.9%	34.2%
5 months after start	5.0%	24.6%	9.1%	46.5%	9.6%	57.7%	9.4%	73.2%	5.4%	87.9%	2.4%	97.0%	6.4%	40.6%
6 months after start	5.2%	29.7%	8.4%	55.0%	8.9%	66.5%	7.1%	80.2%	3.9%	91.8%	1.1%	98.0%	6.0%	46.6%
7 months after start	5.3%	35.0%	7.8%	62.8%	7.5%	74.0%	5.3%	85.6%	2.3%	94.2%	0.7%	98.7%	5.6%	52.2%
8 months after start	5.2%	40.2%	6.8%	69.6%	5.8%	79.9%	3.7%	89.2%	1.6%	95.8%	0.5%	99.2%	5.0%	57.2%
9 months after start	5.2%	45.4%	5.9%	75.5%	4.8%	84.7%	2.8%	92.0%	1.0%	96.8%	0.4%	99.5%	4.7%	61.9%
10 months after start	5.0%	50.4%	5.0%	80.5%	3.8%	88.4%	2.0%	94.0%	0.8%	97.6%	0.2%	99.7%	4.2%	66.1%
11 months after start	4.8%	55.2%	3.8%	84.3%	3.0%	91.5%	1.4%	95.5%	0.7%	98.3%	0.1%	99.8%	3.8%	69.9%
12 months after start	4.4%	59.6%	3.2%	87.6%	2.3%	93.8%	1.0%	96.5%	0.4%	98.7%			3.4%	73.3%
13 months after start	4.1%	63.7%	2.5%	90.1%	1.6%	95.4%	0.9%	97.4%	0.2%	98.9%			3.0%	76.3%
14 months after start	3.7%	67.3%	1.9%	91.9%	1.1%	96.5%	0.8%	98.2%	0.2%	99.1%			2.6%	78.9%
15 months after start	3.4%	70.7%	1.4%	93.3%	0.8%	97.4%	0.5%	98.7%	0.2%	99.3%			2.3%	81.3%
16 months after start	3.1%	73.8%	1.1%	94.4%	0.5%	97.9%	0.3%	99.0%	0.2%	99.4%			2.1%	83.3%
17 months after start	2.7%	76.4%	1.1%	95.5%	0.4%	98.3%	0.3%	99.3%	0.2%	99.6%		100.0%	1.8%	85.1%
18 months after start	2.5%	78.9%	0.8%	96.3%	0.3%	98.6%	0.2%	99.4%	0.1%	99.7%			1.6%	86.8%
19 months after start	2.3%	81.2%	0.7%	97.0%	0.2%	98.8%	0.1%	99.6%	0.1%	99.8%			1.5%	88.3%
20 months after start	2.0%	83.1%	0.5%	97.5%	0.2%	99.0%	0.1%	99.7%					1.3%	89.5%
21 months after start	1.8%	84.9%	0.4%	97.8%	0.1%	99.1%	0.1%	99.8%					1.1%	90.7%
22 months after start	1.6%	86.5%	0.3%	98.2%	0.1%	99.2%							1.0%	91.7%
23 months after start	1.5%	88.0%	0.4%	98.5%	0.1%	99.3%							0.9%	92.6%
24 months after start	1.4%	89.4%	0.3%	98.8%	0.1%	99.3%							0.9%	93.5%
25 months after start	1.2%	90.7%	0.2%	99.0%									0.8%	94.3%
26 months after start	1.2%	91.9%	0.1%	99.1%									0.7%	95.0%
27 months after start	1.0%	92.9%	0.2%	99.3%									0.6%	95.6%
28 months after start	0.9%	93.8%	0.1%	99.4%									0.6%	96.2%
29 months after start	0.8%	94.6%	0.1%	99.5%									0.5%	96.7%
30 months after start	0.7%	95.3%	0.1%	99.6%									0.4%	97.1%
31 months after start	0.6%	95.9%	0.1%	99.6%									0.4%	97.5%
32 months after start	0.6%	96.5%	0.1%	99.7%									0.4%	97.8%
33 months after start34 months after start	0.5% 0.3%	96.9% 97.3%											0.3% 0.2%	98.1% 98.3%
35 months after start	0.3%	97.6%											0.2%	98.5%
36 months after start	0.3%	97.0%						100.0%					0.2%	98.7%
37 months after start	0.3%	98.2%						100.076					0.2%	98.9%
38 months after start	0.3%	98.4%											0.2%	99.0%
39 months after start	0.2%	98.7%				100.0%							0.2 %	99.2%
40 months after start	0.2%	98.8%				100.070							0.1%	99.2%
41 months after start	0.2%	99.0%											0.1%	99.4%
42 months after start	0.2 %	99.2%											0.1%	99.5%
43 months after start	0.1%	99.3%								100.0%			0.1%	99.6%
44 months after start	0.1%	99.3%								100.070			0.1%	99.6%
45 months after start	0.1%	99.4%		100.0%									0.1%	99.7%
46 months after start	0.1%	99.5%		100.070									0.170	33.1 /6
47 months after start	0.1%	99.6%												ł
48 + months after start	0.1%	100.0%												100.0%
TO F INDINING AND STAIL	U. 4 /0	100.076					l	l						100.070