

**Table 8. Percent Distribution of Value Put in Place Each Month from Start to Completion for State and Local Construction Projects Completed in 2012-2013, by Month of Start.**

(Details may not add to totals due to rounding.)

Month work put in place	January		February		March		April		May		June	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	5.9%	5.9%	5.2%	5.2%	6.1%	6.1%	7.7%	7.7%	7.7%	7.7%	9.8%	9.8%
1 month after start	6.0%	11.9%	5.4%	10.6%	7.9%	14.0%	8.9%	16.6%	10.5%	18.2%	10.7%	20.5%
2 months after start	5.7%	17.6%	6.3%	17.0%	8.8%	22.8%	10.5%	27.2%	10.4%	28.6%	11.1%	31.5%
3 months after start	6.3%	23.9%	6.7%	23.7%	9.4%	32.2%	9.1%	36.2%	9.6%	38.3%	8.4%	40.0%
4 months after start	6.1%	30.1%	7.1%	30.8%	7.9%	40.1%	8.1%	44.4%	7.5%	45.8%	7.1%	47.1%
5 months after start	6.1%	36.1%	6.4%	37.2%	7.4%	47.5%	6.9%	51.3%	7.3%	53.1%	6.1%	53.1%
6 months after start	6.3%	42.4%	7.2%	44.4%	6.8%	54.3%	5.8%	57.1%	5.0%	58.2%	4.1%	57.2%
7 months after start	5.9%	48.3%	5.9%	50.3%	5.7%	60.1%	4.9%	62.0%	3.9%	62.0%	3.4%	60.7%
8 months after start	5.5%	53.8%	5.2%	55.5%	4.6%	64.7%	3.8%	65.8%	3.1%	65.2%	3.1%	63.7%
9 months after start	4.8%	58.6%	4.4%	59.9%	3.8%	68.5%	2.9%	68.7%	3.0%	68.2%	3.1%	66.8%
10 months after start	4.0%	62.6%	3.6%	63.5%	3.1%	71.6%	2.8%	71.5%	2.8%	71.0%	3.1%	69.9%
11 months after start	3.4%	66.0%	2.8%	66.3%	2.6%	74.2%	2.6%	74.1%	3.0%	74.0%	3.2%	73.1%
12 months after start	2.3%	68.3%	2.7%	69.0%	2.7%	76.9%	2.6%	76.6%	3.1%	77.0%	3.2%	76.3%
13 months after start	2.4%	70.7%	2.4%	71.4%	2.5%	79.4%	2.7%	79.3%	2.8%	79.9%	3.0%	79.3%
14 months after start	2.7%	73.4%	2.7%	74.1%	2.3%	81.7%	2.4%	81.7%	2.8%	82.6%	2.7%	82.0%
15 months after start	2.7%	76.1%	2.6%	76.7%	2.0%	83.7%	2.1%	83.8%	2.3%	84.9%	2.5%	84.5%
16 months after start	2.7%	78.8%	2.4%	79.1%	1.8%	85.6%	2.0%	85.8%	1.8%	86.7%	1.9%	86.4%
17 months after start	2.5%	81.3%	2.0%	81.1%	1.7%	87.3%	1.9%	87.7%	1.5%	88.2%	1.6%	88.0%
18 months after start	2.3%	83.6%	2.2%	83.3%	1.5%	88.8%	1.3%	89.1%	1.2%	89.4%	1.3%	89.3%
19 months after start	2.0%	85.5%	1.9%	85.2%	1.2%	90.0%	1.2%	90.3%	0.9%	90.3%	1.2%	90.5%
20 months after start	1.6%	87.2%	1.7%	86.9%	1.2%	91.1%	0.9%	91.2%	0.8%	91.1%	1.1%	91.5%
21 months after start	1.6%	88.8%	1.6%	88.5%	0.9%	92.0%	0.7%	91.9%	0.7%	91.9%	0.9%	92.4%
22 months after start	1.3%	90.1%	1.2%	89.8%	0.8%	92.8%	0.7%	92.6%	0.8%	92.7%	0.8%	93.2%
23 months after start	1.0%	91.1%	1.0%	90.8%	0.6%	93.4%	0.8%	93.3%	0.7%	93.4%	0.7%	93.9%
24 months after start	0.8%	91.9%	0.8%	91.6%	0.6%	94.0%	0.8%	94.1%	0.7%	94.1%	0.8%	94.7%
25 months after start	0.8%	92.7%	0.8%	92.5%	0.7%	94.6%	0.7%	94.8%	0.7%	94.8%	0.6%	95.3%
26 months after start	0.9%	93.6%	0.7%	93.2%	0.6%	95.3%	0.6%	95.4%	0.6%	95.3%	0.6%	96.0%
27 months after start	0.7%	94.3%	0.8%	94.0%	0.7%	95.9%	0.5%	95.9%	0.5%	95.8%	0.5%	96.5%
28 months after start	0.8%	95.1%	0.7%	94.7%	0.5%	96.4%	0.4%	96.3%	0.4%	96.2%	0.4%	96.9%
29 months after start	0.7%	95.7%	0.6%	95.3%	0.4%	96.8%	0.4%	96.7%	0.3%	96.6%	0.4%	97.3%
30 months after start	0.6%	96.4%	0.5%	95.9%	0.4%	97.2%	0.4%	97.1%	0.3%	96.8%	0.3%	97.6%
31 months after start	0.6%	97.0%	0.6%	96.5%	0.4%	97.6%	0.3%	97.4%	0.3%	97.1%	0.2%	97.8%
32 months after start	0.4%	97.4%	0.4%	96.9%	0.4%	98.0%	0.2%	97.7%	0.2%	97.3%	0.2%	98.0%
33 months after start	0.4%	97.8%	0.4%	97.3%	0.2%	98.2%	0.2%	97.9%	0.2%	97.5%	0.2%	98.2%
34 months after start	0.4%	98.2%	0.3%	97.6%	0.2%	98.4%	0.2%	98.1%	0.2%	97.7%	0.2%	98.4%
35 months after start	0.2%	98.5%	0.3%	97.9%	0.2%	98.6%	0.2%	98.3%	0.2%	97.9%	0.2%	98.6%
36 months after start	0.2%	98.7%	0.2%	98.1%	0.2%	98.7%	0.2%	98.5%	0.2%	98.1%	0.2%	98.8%
37 months after start	0.3%	99.0%	0.2%	98.4%	0.2%	98.9%	0.2%	98.7%	0.2%	98.3%	0.2%	99.0%
38 months after start	0.2%	99.1%	0.2%	98.6%	0.1%	99.0%	0.2%	98.9%	0.2%	98.4%	0.1%	99.1%
39 months after start	0.2%	99.3%	0.2%	98.8%	0.2%	99.2%	0.1%	99.0%	0.2%	98.6%	0.1%	99.2%
40 months after start	0.1%	99.4%	0.2%	99.0%	0.1%	99.3%	0.1%	99.2%	0.2%	98.8%	0.1%	99.3%
41 months after start	0.1%	99.5%	0.1%	99.1%	0.1%	99.5%	0.1%	99.2%	0.1%	98.9%	0.1%	99.4%
42 months after start	0.1%	99.6%	0.1%	99.2%	0.1%	99.5%	0.1%	99.4%	0.1%	99.0%	0.1%	99.5%
43 months after start	0.1%	99.6%	0.1%	99.3%	0.1%	99.6%	0.1%	99.4%	0.1%	99.1%	0.1%	99.6%
44 months after start	0.1%	99.7%	0.1%	99.4%	0.1%	99.7%	0.1%	99.5%	0.1%	99.2%	0.1%	99.6%
45 months after start			0.1%	99.4%	0.1%	99.8%	0.1%	99.5%	0.1%	99.3%	0.1%	99.7%
46 months after start							0.1%	99.6%	0.1%	99.4%	0.1%	99.8%
47 months after start												
48 + months after start	0.1%	100.0%	0.4%	100.0%	0.2%	100.0%	0.4%	100.0%	0.6%	100.0%	0.2%	100.0%

**Table 8. Percent Distribution of Value Put in Place Each Month from Start to Completion for State and Local Construction Projects Completed in 2012-2013, by Month of Start. (cont.)**

(Details may not add to totals due to rounding.)

Month work put in place	July		August		September		October		November		December	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	9.4%	9.4%	10.4%	10.4%	10.1%	10.1%	8.7%	8.7%	7.3%	7.3%	5.7%	5.7%
1 month after start	10.2%	19.6%	9.4%	19.8%	9.3%	19.4%	8.6%	17.3%	6.0%	13.3%	5.2%	10.9%
2 months after start	9.0%	28.6%	8.2%	28.1%	7.5%	26.9%	6.6%	23.9%	5.5%	18.8%	5.3%	16.1%
3 months after start	7.4%	36.0%	7.4%	35.5%	5.3%	32.2%	5.4%	29.3%	5.6%	24.4%	6.1%	22.3%
4 months after start	6.4%	42.4%	4.8%	40.2%	4.6%	36.8%	4.9%	34.2%	5.8%	30.2%	6.6%	28.8%
5 months after start	4.8%	47.2%	4.2%	44.4%	4.0%	40.8%	5.0%	39.2%	5.8%	36.0%	6.3%	35.1%
6 months after start	3.7%	50.9%	4.0%	48.3%	4.0%	44.9%	5.5%	44.6%	6.8%	42.9%	6.9%	42.0%
7 months after start	3.6%	54.5%	4.2%	52.6%	4.3%	49.2%	5.9%	50.5%	6.0%	48.8%	5.9%	48.0%
8 months after start	3.7%	58.3%	4.8%	57.4%	4.9%	54.1%	5.1%	55.7%	5.9%	54.7%	5.8%	53.7%
9 months after start	3.7%	62.0%	4.2%	61.6%	4.7%	58.8%	4.6%	60.2%	5.8%	60.4%	5.2%	58.9%
10 months after start	4.0%	66.0%	4.3%	65.9%	4.5%	63.3%	5.2%	65.4%	4.5%	65.0%	5.0%	63.9%
11 months after start	4.5%	70.5%	3.5%	69.4%	4.2%	67.5%	4.3%	69.7%	4.1%	69.1%	4.2%	68.0%
12 months after start	3.6%	74.1%	3.5%	73.0%	3.7%	71.2%	3.4%	73.2%	3.3%	72.4%	3.4%	71.4%
13 months after start	3.1%	77.2%	2.8%	75.8%	3.4%	74.6%	2.9%	76.0%	2.5%	74.9%	2.4%	73.9%
14 months after start	2.9%	80.1%	2.8%	78.6%	3.0%	77.6%	2.5%	78.5%	2.2%	77.1%	2.3%	76.1%
15 months after start	2.3%	82.4%	2.3%	80.9%	2.0%	79.6%	1.9%	80.4%	1.8%	78.9%	2.3%	78.4%
16 months after start	2.0%	84.4%	2.0%	82.9%	1.6%	81.3%	1.6%	82.0%	1.9%	80.9%	2.4%	80.8%
17 months after start	1.5%	85.9%	1.6%	84.5%	1.7%	83.0%	1.7%	83.8%	2.0%	82.8%	2.5%	83.4%
18 months after start	1.1%	87.0%	1.4%	85.8%	1.7%	84.7%	1.6%	85.4%	2.1%	84.9%	2.0%	85.4%
19 months after start	1.1%	88.1%	1.5%	87.4%	1.5%	86.2%	1.7%	87.1%	1.7%	86.7%	1.9%	87.3%
20 months after start	1.2%	89.3%	1.3%	88.6%	1.5%	87.7%	1.7%	88.7%	1.6%	88.2%	1.9%	89.1%
21 months after start	1.0%	90.3%	1.1%	89.8%	1.6%	89.3%	1.4%	90.2%	1.4%	89.7%	1.4%	90.5%
22 months after start	1.1%	91.4%	1.2%	91.0%	1.3%	90.6%	1.5%	91.6%	1.3%	91.0%	1.3%	91.8%
23 months after start	1.1%	92.5%	1.0%	92.0%	1.3%	91.9%	1.1%	92.8%	1.3%	92.3%	1.1%	92.9%
24 months after start	0.9%	93.5%	0.9%	92.9%	1.1%	93.0%	1.0%	93.7%	1.0%	93.2%	0.8%	93.8%
25 months after start	0.9%	94.4%	0.8%	93.7%	1.0%	94.0%	0.8%	94.5%	0.8%	94.0%	0.6%	94.3%
26 months after start	0.7%	95.1%	0.7%	94.4%	0.7%	94.7%	0.5%	95.1%	0.6%	94.6%	0.6%	94.9%
27 months after start	0.6%	95.7%	0.7%	95.1%	0.6%	95.3%	0.4%	95.5%	0.6%	95.2%	0.6%	95.5%
28 months after start	0.5%	96.3%	0.5%	95.6%	0.5%	95.8%	0.4%	95.9%	0.5%	95.7%	0.6%	96.1%
29 months after start	0.4%	96.6%	0.4%	95.9%	0.4%	96.2%	0.4%	96.3%	0.5%	96.2%	0.5%	96.6%
30 months after start	0.3%	97.0%	0.4%	96.3%	0.4%	96.6%	0.4%	96.7%	0.5%	96.7%	0.5%	97.1%
31 months after start	0.3%	97.2%	0.4%	96.7%	0.4%	97.0%	0.3%	97.1%	0.4%	97.1%	0.4%	97.5%
32 months after start	0.3%	97.5%	0.4%	97.1%	0.4%	97.4%	0.3%	97.4%	0.3%	97.4%	0.4%	97.9%
33 months after start	0.2%	97.8%	0.4%	97.5%	0.4%	97.7%	0.3%	97.7%	0.3%	97.7%	0.3%	98.2%
34 months after start	0.2%	98.0%	0.4%	97.9%	0.3%	98.1%	0.2%	97.9%	0.3%	98.0%	0.3%	98.5%
35 months after start	0.2%	98.2%	0.3%	98.1%	0.3%	98.4%	0.2%	98.1%	0.3%	98.2%	0.2%	98.7%
36 months after start	0.2%	98.4%	0.2%	98.4%	0.3%	98.6%	0.2%	98.3%	0.2%	98.5%	0.2%	98.9%
37 months after start	0.2%	98.6%	0.2%	98.5%	0.2%	98.8%	0.2%	98.5%	0.2%	98.6%	0.1%	99.0%
38 months after start	0.2%	98.8%	0.2%	98.7%	0.2%	99.0%	0.2%	98.7%	0.1%	98.8%	0.1%	99.1%
39 months after start	0.2%	99.0%	0.1%	98.8%	0.2%	99.1%	0.2%	98.8%	0.1%	98.9%	0.1%	99.2%
40 months after start	0.1%	99.1%	0.1%	99.0%	0.1%	99.2%	0.1%	98.9%	0.1%	99.0%	0.1%	99.4%
41 months after start	0.1%	99.2%	0.1%	99.1%	0.1%	99.3%	0.1%	99.0%	0.1%	99.1%	0.1%	99.4%
42 months after start	0.1%	99.3%	0.1%	99.2%	0.1%	99.4%	0.1%	99.1%	0.1%	99.2%	0.1%	99.5%
43 months after start	0.1%	99.3%	0.1%	99.2%	0.1%	99.5%	0.2%	99.3%	0.1%	99.3%	0.1%	99.6%
44 months after start	0.1%	99.4%	0.1%	99.3%	0.1%	99.5%	0.1%	99.4%	0.1%	99.4%	0.1%	99.7%
45 months after start	0.1%	99.5%			0.1%	99.6%	0.1%	99.5%	0.1%	99.5%		
46 months after start	0.1%	99.6%			0.1%	99.6%	0.1%	99.5%	0.1%	99.6%		
47 months after start	0.1%	99.6%										
48 + months after start	0.4%	100.0%	0.6%	100.0%	0.3%	100.0%	0.4%	100.0%	0.4%	100.0%	0.2%	100.0%